

STATE OF HAWAII
DEPARTMENT OF TRANSPORTATION
HIGHWAYS DIVISION

ADDENDUM NO. 2

FOR

QUEEN KAAHUMANU HIGHWAY RESURFACING
KEKAHA KAI STATE PARK TO HAPUNA
FEDERAL-AID PROJECT NO. NH-019-1(33)
DISTRICTS OF NORTH KONA AND SOUTH KOHALA
ISLAND OF HAWAII
FY 2003


Amend the bid documents as follows:

1. SPECIAL PROVISIONS

Amend the first paragraph of Subsection **108.03 Progress Schedules** to read as follows:

"108.03 Progress Schedules. The Contractor shall submit four sets of its detailed progress schedule along with all the files needed to re-create that time period's progress schedule's plot and reports on a 3-1/2 inch HD floppy disk to the Engineer for review before the date of NTP or 30 calendar days after award of the contract whichever is earlier. The contract time shall match the Project Completion Time specified on page P-12 of the Proposal Schedule and shall account for normal inclement weather, unusual soil or other conditions that may influence the progress of the work, schedules and coordination required by any utility, off or on site fabrications, and all other pertinent factors that relate to progress. The Engineer will review and comment on the submitted progress schedule. The Contractor shall adjust the schedule to address comments made by the Engineer. Submit progress schedules and along with the files on a 3-1/2 inch HD floppy disk to the Engineer for review until the Engineer finds it acceptable. The Engineer will not authorize progress payments until the Engineer acknowledges, in writing, a receipt of a schedule that meets all the requirements of this Subsection."

Please acknowledge receipt of this Addendum No. 2 by recording the date of its receipt in the space provided on page P-4 of the Proposal.



RODNEY K. HARAGA
Director of Transportation

NH-019-1(33)

6/13/03