

1 **SECTION 105 – CONTROL OF WORK**

2
3 Make the following amendments to said Section:

4
5
6 **(I) Amend 105.01 – Authority to read as follows:**

7
8 **“105.01 Authority.**

9
10 **(A) Authority of the Engineer.** The Engineer is the representative of
11 the Director and has all the authority of the Director with respect to the
12 contract. The Engineer will make decisions on all questions that may
13 arise regarding the contract, such as, but not limited to:

14 **(1)** Interpretation of the contract documents.

15 **(2)** Acceptability of the materials furnished and work performed.

16 **(3)** Manner of performance and rate of progress of the work.

17 **(4)** Acceptable fulfillment of the contract on the part of the
18 Contractor.

19 **(5)** Compensation under the contract.

20
21 The Engineer’s decisions on questions, claims, and disputes will be
22 final and conclusive subject to Subsection 107.15 – Disputes and Claims.

23
24 The Engineer may delegate specific authority to act for the
25 Engineer to a specific person or persons. Such delegation of authority
26 shall be established in writing and shall become effective upon delivery to
27 the Contractor.

28
29 **(B) Authority of the Inspectors.** Inspectors, as a representative of
30 the Engineer or other agencies, will inspect the work done and materials
31 furnished. Such inspection may extend to the preparation, fabrication or
32 manufacture of the materials to be used. The Inspector does not have
33 authority vested in the Engineer unless specifically delegated in writing.
34 The Inspector may not alter or waive the provisions of the contract, issue
35 instructions contrary to the contract, or act as agent or representative of
36 the Contractor.

37
38 Failure of an Inspector at any time to reject non-conforming work
39 shall not be considered a waiver of the State’s right to require work in strict
40 conformity with the contract documents as a condition of final acceptance.

47 **(C) Authority of the Consultant and Construction Management.**

48 The State may engage consultants and construction managements to
49 perform duties in connection with the work. Unless otherwise specified in
50 writing to the Contractor, such retained consultants and construction
51 managements shall have no greater authority than an Inspector.”

52
53 **(II) Amend Subsection 105.02 - Submittals** by revising the first paragraph
54 from lines 52 to 61 to read as follows:

55
56 **“105.02 Submittals.** The contract contains the description of various items
57 that the Contractor must submit to the Engineer for review and acceptance. The
58 Contractor shall review all submittals for correctness, conformance with the
59 requirements of the contract documents and completeness before submitting
60 them to the Engineer. The submittal shall indicate the contract items and
61 specifications subsections for which the submittal is provided. The submittal
62 shall be legible and clearly indicate what portion of the submittal is being
63 submitted for review. The Contractor shall provide six copies of the required
64 submissions at the earliest possible date.”

65
66 **(III) Amend Subsection 105.08 (A) - Furnishing Drawings and Special**
67 **Provisions** to read as follows:

68
69 **“(A) Furnishing Drawings and Special Provisions.** The State will
70 furnish the Contractor an electronic set of the special provisions and
71 plans.” The Contractor shall have and maintain at least one set of plans
72 and specifications on the work site, at all times.

73
74 **(IV) Amend Subsection 105.14(D) – No Designated Storage Area** from lines
75 421 to 432 to read as follows:

76
77 **“(D) No Designated Storage Area.** If no storage area is designated
78 within the contract documents, materials and equipment may be stored
79 anywhere within the State highway right-of-way, provided such storage
80 and access to and from such site, within the sole discretion of the
81 Engineer, does not create a public or traffic hazard or an impediment to
82 the movement of traffic.”

83
84 **(V) Amend 105.16(A) – Subcontract Requirements** by adding the following
85 paragraph after line 483:

86
87 The 'Specialty Items' of work for this project are as follows:
88

89
90
91
92
93
94
95
96
97
98
99
100
101
102
103
104
105
106
107
108
109
110
111
112
113
114
115
116
117
118
119
120
121
122
123
124
125
126
127
128
129
130
131
132
133

Section No.	Description
203	All Contract Item under Section 203 – Excavation and Embankment
304	Contract Item No. 304.0100 under Section 304 – Aggregate Base Course
305	Contract Item No. 305.0100 under Section 305 – Aggregate Subbase
401	All Contract Item under Section 401 – Hot Mix Asphalt (HMA) Pavement
404	Contract Item No. 404.0300 under Section 404 – Slurry Seal
604	Contract Item No. 604.0300 under Section 604 – Manholes, Inlets, and Catch Basins
629	All Contract Items under Section 629 - Pavement Markings
630	All Contract Items under Section 630 - Traffic Control Guide Signs
631	All Contract Items under Section 631 - Traffic Control Regulatory, Warning, and Miscellaneous Signs
632	All Contract Items under Section 632 – Markers
634	Contract Item No. 634.0100 under Section 634 – Portland Cement Concrete Sidewalks
638	Contract Item No. 638.3000 under Section 638 – Portland Cement Concrete Curb and Gutter
641	Contract Item No. 641.0100 under Section 641 – Hydro-Mulch Seeding
645	Contract Item No. 645.1000 under Section 645 – Work Zone Traffic Control
650	All Contract Items under Section 650 – Curb Ramps.”

134 **(VI)** Amend **Subsection 105.16(B) – Substituting Subcontractors** from line
135 487 to line 494 to read:

136
137 **(B) Substituting Subcontractors.** Under HRS Chapter 103D-302, the
138 Contractor is required to list the names of persons or firms to be engaged
139 by the Contractor as a subcontractor or joint contractor in the performance
140 of the contract. No subcontractor may be added or deleted, unless
141 authorized by the Engineer. Substitutions will be allowed only if the
142 subcontractor:

143
144
145
146 **END OF SECTION 105**
147