

STATE OF HAWAII
DEPARTMENT OF TRANSPORTATION
HIGHWAYS DIVISION

ADDENDUM NO. 6
for
FARRINGTON HIGHWAY,
REPLACEMENT OF MAKAHA BRIDGE NO. 3 AND
MAKAHA BRIDGE NO. 3A

FEDERAL-AID PROJECT NO. BR-093-1(20)

December 23, 2020

The following is provided for information:

A. CONTRACTOR'S RFI

Q: On sheet E0.4 Hawaiian Electric Note #16 states, "Contractor shall furnish his schedule 6 months prior to starting work on Hawaiian Electric Facilities. Contractor shall give Hawaiian Electric, in writing, 3 months' notice to proceed with Hawaiian Electric's portion of work." In relation to HECO's scope, the project requires HECO to relocate power to a temporary configuration then relocate power back to a permanent configuration. Given HECO's stated timeline and a contract duration of 310 working days there will be delay impacts outside the control of the contractor. The impact will be both contract time and time related overhead (TRO) due to the 3rd party delay. Please provide an additional 270 calendar days to the contract duration for the HECO Notification Timeline.

A: Please proceed in accordance with Subsection 104.11.

Please acknowledge receipt of this Addendum No. 6 by recording the date of its receipt in the space provided on the page P-4.



JADE T. BUTAY
Director of Transportation