Castle Hills Access Road, Drainage Improvements
Tentative Construction Schedule

ID	Task Name	Duration	Start	Finish
1	**Project HWY-O-04-98**	**675 days**	**Mon 7/27/09**	**Fri 2/24/12**
2	**Phase 1**	**320 days**	**Mon 7/27/09**	**Fri 10/15/10**
3	Advertise for Bids	25 days	Mon 7/27/09	Fri 8/28/09
4	Award	65 days	Mon 8/31/09	Fri 11/27/09
5	NTP	0 days	Fri 12/25/09	Fri 12/25/09
6	Mobilize	5 days	Mon 12/28/09	Fri 1/1/10
7	Install Erosion Control Measures	10 days	Mon 1/4/10	Fri 1/15/10
8	House Demolition	30 days	Mon 1/18/10	Fri 2/26/10
9	Site Grading	30 days	Mon 1/18/10	Fri 2/26/10
10	Construct Bypass/Diversion	20 days	Mon 3/1/10	Fri 3/26/10
11	Construct Gabion Wall	45 days	Mon 3/29/10	Fri 5/28/10
12	Grading	25 days	Mon 5/31/10	Fri 7/2/10
13	Install Perimeter Fence	15 days	Mon 3/15/10	Fri 4/2/10
14	Landscaping	10 days	Mon 7/5/10	Fri 7/16/10
15	Fully Protected	60 days	Mon 7/19/10	Fri 10/8/10
16	Remove Erosion Controls	5 days	Mon 10/11/10	Fri 10/15/10
17	**Phase 2**	**395 days**	**Mon 8/23/10**	**Fri 2/24/12**
18	Advertise for Bids	25 days	Mon 8/23/10	Fri 9/24/10
19	Award	65 days	Mon 9/27/10	Fri 12/24/10
20	NTP	0 days	Fri 12/24/10	Fri 12/24/10
21	Mobilize	5 days	Mon 12/27/10	Fri 12/31/10
22	Install Erosion Control Measures	10 days	Mon 1/3/11	Fri 1/14/11
23	Construct Bypass/Diversion	20 days	Mon 1/17/11	Fri 2/11/11
24	Demolition	20 days	Mon 2/14/11	Fri 3/11/11
25	Construct Conc. Drop Structure	110 days	Mon 3/14/11	Fri 8/12/11
26	Construct Gabion Wall and Apron	60 days	Mon 8/15/11	Fri 11/4/11
27	Grading	10 days	Mon 11/7/11	Fri 11/18/11
28	Grassing	5 days	Mon 11/21/11	Fri 11/25/11
29	Fully Protected	60 days	Mon 11/28/11	Fri 2/17/12
30	Remove Erosion Controls	5 days	Mon 2/20/12	Fri 2/24/12



Task | Milestone | External Tasks
Split | Summary | External Milestone
Progress | Project Summary | Deadline

FIGURE 17