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LIHUE AIRPORT

LIHUE, KAUAI, HAWAII

Expiration Date

4/30/24

SUB-PHASE 0A
(NIGHTTIME)

27

LEGEND

ACTIVE AIRCRAFT ROUTES

CLOSED CONSTRUCTION AREA

TEMPORARY EARTHWORK
STOCKPILE

EARTHWORK BORROW SITE

FLAGGER - WITH ATCT RADIO
COMMUNCIATION

CONTRACTOR HAUL ROUTE

CONTRACTOR STAGING AREA

LOW PROFILE BARRICADE

TEMPORARY PORTABLE JETBLAST
DEFLECTOR

RUNWAY CLOSURE 'X'

RUNWAY SAFETY AREA

TRAFFIC CONES

COVER AIRFIELD SIGN

COVER AIRFIELD LIGHT

0400 400 800

SCALE: 1"=400'

WORK TO BE PERFORMED:
1. PLACE RUNWAY CLOSURE "X", LOW PROFILE BARRICADES AND DE-ENERGIZE RUNWAY CIRCUIT

NIGHTLY TO FACILITATE CLOSURE AREAS
2. INSTALL COVERS ON TAXIWAY EDGE LIGHTS & AIRFIELD SIGNS, REMOVE AFTER EACH WORK

SHIFT
3. INSTALL TEMPORARY PORTABLE JET BLAST DEFLECTOR WITH SOLAR OBSTRUCTION LIGHTS AT

RWY 3 END PER DWG G6.10

PHASING NOTES:
1. ONCE TASK IS STARTED, IT SHALL BE COMPLETED IN THE TOTAL GIVEN NUMBER OF

CONTINUOUS CALENDAR DAYS

DECLARED DISTANCES
DISTANCE RUNWAY 3 RUNWAY 21 RUNWAY 17 RUNWAY 35

ACCELERATED STOP DISTANCE AVAILABLE (ASDA) 0 0 6,500' 6,500'
LANDING DISTANCE AVAILABLE (LDA) 0 0 6,500' 6,500'

TAKEOFF RUN AVAILABLE (TORA) 0 0 6,500' 6,500'
TAKEOFF DISTANCE AVAILABLE (TODA) 0 0 6,500' 6,500'

* DECLARED DISTANCE REDUCED

SUB-PHASE 0A (NIGHTTIME) - TEMPORARY PORTABLE
JET BLAST DEFLECTOR

DURATION:  4 CONSECUTIVE CALENDAR NIGHTS
CONCURRENT WITH FINAL 4 DAYS OF PHASE 0

WORK SHIFT:  2300 TO 0800 HST

AIRFIELD OPERATIONS NOTAMS:
- REFER TO DWG G0.50 FOR PHASE 0 AIRFIELD OPERATIONS NOTAMS
- RWY 3-21 CLOSED
- TWY A CLOSED WEST OF TWY K AND EAST OF TWY B
- TWY H CLOSED SOUTH OF TWY A
- TWY J CLOSED SOUTH OF TWY A
- TWY K CLOSED SOUTH OF TWY A
- TWY L CLOSED
- TWY M CLOSED

NAVAID SHUTDOWNS / NOTAMS:
- CONTINUOUS SHUTDOWN OF RWY 3 PAPI & REILS
- SHUTDOWN RWY 21 PAPI AND REILS, RESTORE EACH MORNING

AIRFIELD NON-STANDARD CONDITIONS:
- N/A

SUB-PHASE 0A MILESTONE:
- INSTALL TEMPORARY JET BLAST DEFLECTOR

ATCT

EARTHWORK
BORROW SITE 2

EARTHWORK
BORROW SITE 1

CAUTION:
VOR UNDERGROUND

UTILITIES

CONTRACTOR
STAGING AREA #1

CONTRACTOR
STAGING AREA #2

TEMPORARY
CONSTRUCTION GATE

AOA FENCE &
RWY 3 LANDSIDE

HAUL ROUTE

TEMPORARY
AOA GATE

FINAL 4 NIGHTS OF PHASE 0
RWY 3-21 CLOSED (2300-0800)

INSTALL TEMPORARY PORTABLE
 JET BLAST DEFLECTOR WITH
SOLAR OBSTRUCTION LIGHTS

BORROW SITE
HAUL ROUTE

TEMPORARY AOA
VSR & RWY 3
HAUL ROUTE

RWY 3
HAUL ROUTE

TEMPORARY  AOA
FENCE & GATE

CAUTION:
VOR CRITICAL AREA

RWY 21 HAUL
ROUTE

POST OFFICE
HAUL ROUTE

STOCKPILE AREA
MAX 14' HIGH

CONTRACTOR
STAGING AREA #3

AOA GATE 13
AOA GATE 18

GATE 27

STOCKPILE AREA
MAX 14' HIGH

AOA GATE 14

G0.53

TEMPORARY
AOA GATE


