SHEET | TOTAL ||

- LANE DETOUR CONSTRUCTION—-STAI5+00 TO | scawa
“DETOUR SIGNALS @ ELLIOTT ST

- HECO f,é HTCO DUCT LINES = STA. |

LANDSCAPING — CATLIN DR. TO SALT LAKE BLVD.

GASCO RELOCATION —STA. |4 +00 TO |52+80 -
WATER MAIN — STA.||5+00 TO 152+80

NAVY WATER CROSSING — STA. us +00 ¢ HM2+50-
5+00 TO 156G +O0O
HECO & HTCO- PULL CABLES 5TA N5+00 TO 156G +O0

FED. ROAD STATE FED. AID FISCAL ( R
DIST. NO. PROJ. NO. YEAR NO. | SHEETS |}
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ELLIOTT ST. RODGERS BLVD. PAIEA ST. OHOHIA ST.
RECOMMENDED CONSTRUCTION PHASING
AV4 4
. WORKING DAYS | |
PHASE WORK DESCRIPTION 20 40 60 80 100 120 140 160 180 200 220 240 260 280 300 320 340 360 380 400
1 | cLear ¢ GRUB NIMITZ MED AN = STA. I5+00 TO 2I0+00

THIS WORK WAS PREPARED BY
ME OR UNDER MY SUPERVISION.

Signature

| LaNDScAPING — STA. 45100 TO CATLIN DR.
| GASCO RELOCATION — STA 152480 TO 209 +G3
IO-LANE DETOUR CONSTRUCTION-STA.I56+OO0 TO 183 +00
HECO & HTCO -PULL CABLES — STA.I56+00 TO 183 + 00

WATER MAIN — STA. 152 +80 TO

HECO & HTCO DUCT LINES-STA.I56 +tO0 TO 183 +OO

BWS WATER MAIN RELOCATION-STA. 166G +O0 TO 210 +00
G + OO

/BEGIN PROJ. -HFICI)G
WB. VIADUCT — STAI5 +30 TO 49+53

DATE.

HECO & HTCO -DUCT LINES —STA.I83+00 TO 2IO+ 00
HECO ¢ HTCO-PULL CABLES -STA.IB3+00 TO 210 +00O
SIGN & STRIPE DETOUR — STA.I37+ .70 TO 183 +OO
DETOUR SIGNALS — RODGERS BLVD.

PAVE. OUTBOUND NIMITZ —STA. 4O +70 TO 180 +00O
TRAFFIC ON DETOUR — STA. 137 +70 TO 183 + OO

W.B. FRONT. RD.~-3TA. 25+OO TO 49+55
- BY OTHERS

WBEGN PROJ. T-HI-I(121) 4G . -
Y VB VIADUCT - STA. 174456 TO 210+ 00
W.B FRONT RD.—STA M9 +53 TO 2I0+00

MEDIAN BARRIER RAIL, SIGN & STRIPE DETOUR-STAI5+00 TO [52+00

IO-LANE DETOUR CONSTRUCTION-STA.IB3+00 TO 2|0+00
DETOUR SIGNALS - ELLIOTT ST. & RODGERS BLVD.
DETOUR V,LlﬁHfiZING -STA. NI5+00 TO 167+ 50

TRAFFIC ON DETOUR —STA.5+00 TO 152+00

- BY OTHERS

STATE OF HAWAII |
DEPARTMENT OF TRANSPORTATION
HIGHWAYS DIVISION

CONSTRUCTION PHASING -

DRAWN BY.
TRACED BY.
QUANTITIES BY.
CHECKED BY

NOTE BOOK | DESIGNED BY

ORIGINAL SURVEY PLOTTED BY.
PLAN

No

DETOUR LIGHTING — STA. 167 +50 TO 2I10 +OO

MEDIAN BARRIER RAIL, SIGN ¢ STRIFE DETOUR -STAI45t00 TO ZI0+00 |
DETOUR SIGNALS —RODGERS ,FAIEA,SALT LAKE, OHOHIA & PELTIER

TRAFFIC ON DETOUR — STA. 15 +O0O TO 2o + 00

 AIRFORT INTERCHANGE
FA.L PROJ. NO.T-HI-I (118):16

* : CLEAR """AND“’”"‘“GR“U"BM"”"‘B”D”WO""';M’V”AY MUM
SHEAVY S EXCA\/AT@N & PAVI NG- C)PERATIONS

TN ADVANCE _ oF. .

SCALE : NONE DATE: JUNEIS, 1974 |
SHEET No. I OF 1 SHEETS =

CONTRACT LIMITS — 300 WORKING DAYS




