

TABULATION OF BIDS

PROJECT: Hawaii Belt Road Drainage Improvements
Various Locations

PROJECT NO.: 19GHJ-01-05M Net Length of Project:

ISLAND: Hawaii DISTRICT: South Hilo, North Hilo and Hamakua

DATE ADVERTISED: Internet Posting - May 31, 2006

BIDS OPENED: June 28, 2006

COMPLETION TIME: One hundred eighty (180) Working Days

** NOTE:
Quantities
shown in
this column
are for in-
house use
only.

* H.E.M. CONSTRUCTION
CO., INC.

GLOBAL SPECIALTY
CONTRACTORS, INC.

STATE OF HAWAII
DEPARTMENT OF
TRANSPORTATION
HIGHWAYS DIVISION

ITEM NO.	ITEM	APPROX. QUANTITY	**APPROX. QUANTITY	UNIT USED	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT
	MILEPOST 5.45									
X 201.0100	Clearing and Grubbing	L.S.	L.S.	L.S.	L.S.	\$10,800.00	L.S.	\$15,000.00	L.S.	\$2,000.00
206C.4100	Excavation for Void in Culvert Floor Slab	L.S.	7 C.Y.	L.S.	L.S.	\$10,000.00	L.S.	\$25,000.00	L.S.	\$10,500.00
X 209.1000	Installation, Maintenance, Monitoring and Removal of BMP	L.S.	L.S.	L.S.	L.S.	\$5,000.00	L.S.	\$10,000.00	L.S.	\$20,000.00
X 209.2000	Additional Water Pollution, Dust and Erosion Control	F.A.	F.A.	F.A.	F.A.	\$5,000.00	F.A.	\$5,000.00	F.A.	\$5,000.00
313.4010	Controlled Low Strength Material (CLSM) in Culvert Floor	14	14	C.Y.	\$500.00	\$7,000.00	\$1,600.00	\$22,400.00	\$1,400.00	\$19,600.00
503.1031	Concrete in Culvert Floor Overlay	L.S.	10 C.Y.	L.S.	L.S.	\$68,400.00	L.S.	\$85,000.00	L.S.	\$52,000.00
612.0100	Grouted Rubble Paving	L.S.	29 C.Y.	L.S.	L.S.	\$73,000.00	L.S.	\$55,000.00	L.S.	\$34,800.00
621C.4600	Reflector Marker RM-3 (Bi-Directional) with Flex Post	2	2	Each	\$300.00	\$600.00	\$200.00	\$400.00	\$200.00	\$400.00
X 645.0100	Traffic Control	L.S.	L.S.	L.S.	L.S.	\$4,000.00	L.S.	\$20,000.00	L.S.	\$7,000.00
X 645.0200	Additional Police Officers, Additional Traffic Control Devices, and Advertisement	F.A.	F.A.	F.A.	F.A.	\$5,000.00	F.A.	\$5,000.00	F.A.	\$5,000.00
645.7200	Construction Signs with 2 Posts	4	4	Each	\$1,000.00	\$4,000.00	\$580.00	\$2,320.00	\$500.00	\$2,000.00
X 699.1000	Mobilization (Not to Exceed 10% of the Sum of All Items Excluding the Bid Price of this Item and Force Account Items)	L.S.	L.S.	L.S.	L.S.	\$18,000.00	L.S.	\$22,000.00	L.S.	\$14,830.00
SUM OF ALL ITEMS (MILEPOST 5.45)						\$210,800.00		\$267,120.00		\$173,130.00

TABULATION OF BIDS

PROJECT: Hawaii Belt Road Drainage Improvements Various Locations										
PROJECT NO.: 19GHJ-01-05M Net Length of Project:										
ISLAND: Hawaii DISTRICT: South Hilo, North Hilo and Hamakua					* H.E.M. CONSTRUCTION CO., INC.		GLOBAL SPECIALTY CONTRACTORS, INC.		STATE OF HAWAII DEPARTMENT OF TRANSPORTATION HIGHWAYS DIVISION	
DATE ADVERTISED: Internet Posting - May 31, 2006										
BIDS OPENED: June 28, 2006										
COMPLETION TIME: One hundred eighty (180) Working Days										

TABULATION OF BIDS

PROJECT: Hawaii Belt Road Drainage Improvements Various Locations										
PROJECT NO.: 19GHJ-01-05M Net Length of Project:										
ISLAND: Hawaii DISTRICT: South Hilo, North Hilo and Hamakua					* H.E.M. CONSTRUCTION CO., INC.		GLOBAL SPECIALTY CONTRACTORS, INC.		STATE OF HAWAII DEPARTMENT OF TRANSPORTATION HIGHWAYS DIVISION	
DATE ADVERTISED: Internet Posting - May 31, 2006										
BIDS OPENED: June 28, 2006										
COMPLETION TIME: One hundred eighty (180) Working Days										
** NOTE: Quantities shown in this column are for in-house use only.										
ITEM NO.	ITEM	APPROX. QUANTITY	**APPROX. QUANTITY	UNIT USED	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT
	MILEPOST 19.36									
X 201.0100	Clearing and Grubbing	L.S.	L.S.	L.S.	L.S.	\$20,000.00	L.S.	\$21,000.00	L.S.	\$10,000.00
X 202.0440	Removal of Existing Culvert, Headwalls and Wingwalls	L.S.	L.S.	L.S.	L.S.	\$33,000.00	L.S.	\$90,000.00	L.S.	\$44,500.00
203.0100	Excavation and Embankment	L.S.	200 C.Y.	L.S.	L.S.	\$110,000.00	L.S.	\$28,000.00	L.S.	\$10,000.00
206C.4100	Excavation for New Box Culvert, and Inlet and Outlet Structures	L.S.	388 C.Y.	L.S.	L.S.	\$58,900.00	L.S.	\$85,000.00	L.S.	\$120,280.00
206C.7000	Structural Backfill for Removed Culvert	L.S.	237 C.Y.	L.S.	L.S.	\$60,000.00	L.S.	\$30,000.00	L.S.	\$35,550.00
X 209.1000	Installation, Maintenance, Monitoring and Removal of BMP	L.S.	L.S.	L.S.	L.S.	\$4,500.00	L.S.	\$10,000.00	L.S.	\$20,000.00
X 209.2000	Additional Water Pollution, Dust and Erosion Control	F.A.	F.A.	F.A.	F.A.	\$10,000.00	F.A.	\$10,000.00	F.A.	\$10,000.00
X 209.3000	Water Quality Monitoring	L.S.	L.S.	L.S.	L.S.	\$5,000.00	L.S.	\$100,000.00	L.S.	\$70,000.00
X 209.4000	Additional Water Quality Monitoring	F.A.	F.A.	F.A.	F.A.	\$20,000.00	L.S.	\$20,000.00	L.S.	\$20,000.00
305.0100	Aggregate Subbase Course	L.S.	45 Ton	L.S.	L.S.	\$9,000.00	L.S.	\$15,000.00	L.S.	\$2,250.00
312.0100	Plant Mix Glassphalt Concrete Base Course	L.S.	60 Ton	L.S.	L.S.	\$23,000.00	L.S.	\$30,000.00	L.S.	\$6,000.00
401.0400	Asphalt Concrete Pavement, Mix No. IV	L.S.	280 Ton	L.S.	L.S.	\$97,000.00	L.S.	\$74,000.00	L.S.	\$28,000.00
X 401.0500	Asphalt Concrete Pavement, Mix No. V for Shoulder Leveling	L.S.	L.S.	L.S.	L.S.	\$40,000.00	L.S.	\$29,000.00	L.S.	\$3,500.00
X 503.1031	Box Culvert Installed	L.S.	L.S.	L.S.	L.S.	\$140,000.00	L.S.	\$150,000.00	L.S.	\$133,820.00
503.1050	Concrete in Inlet Structure	L.S.	11 C.Y.	L.S.	L.S.	\$35,000.00	L.S.	\$53,000.00	L.S.	\$29,000.00
503.1051	Concrete in Outlet Structure	L.S.	7 C.Y.	L.S.	L.S.	\$22,000.00	L.S.	\$32,000.00	L.S.	\$17,500.00
606.3100	Replace Guardrail, Type 3	L.S.	160 L.F.	L.S.	L.S.	\$27,000.00	L.S.	\$12,000.00	L.S.	\$5,600.00

PROJECT: Hawaii Belt Road Drainage Improvements Various Locations										
PROJECT NO.: 19GHJ-01-05M Net Length of Project:										
ISLAND: Hawaii DISTRICT: South Hilo, North Hilo and Hamakua					** NOTE:		* H.E.M. CONSTRUCTION CO., INC.		GLOBAL SPECIALTY CONTRACTORS, INC.	
DATE ADVERTISED: Internet Posting - May 31, 2006										
BIDS OPENED: June 28, 2006										
COMPLETION TIME: One hundred eighty (180) Working Days					Quantities shown in this column are for in-house use only.				STATE OF HAWAII DEPARTMENT OF TRANSPORTATION HIGHWAYS DIVISION	
ITEM NO.	ITEM	APPROX. QUANTITY	**APPROX. QUANTITY	UNIT USED	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT
606.7000	Terminal Section, Type G (Modified)	L.S.	2 Each	L.S.	L.S.	\$12,000.00	L.S.	\$6,000.00	L.S.	\$3,000.00
606.9010	Portable Concrete Barrier	18	18	Each	\$2,000.00	\$36,000.00	\$2,600.00	\$46,800.00	\$3,000.00	\$54,000.00
606.9020	Portable Concrete Barrier Terminal Section	2	2	Each	\$16,000.00	\$32,000.00	\$9,000.00	\$18,000.00	\$3,000.00	\$6,000.00
612.0100	Grouted Rubble Paving	L.S.	6 C.Y.	L.S.	L.S.	\$40,000.00	L.S.	\$33,000.00	L.S.	\$7,200.00
612.0200	Grouted Rip-Rap	L.S.	6 C.Y.	L.S.	L.S.	\$12,000.00	L.S.	\$15,000.00	L.S.	\$19,200.00
621C.4100	Reflector Marker RM-3 with Flex Post	3	3	Each	\$800.00	\$2,400.00	\$195.00	\$585.00	\$175.00	\$525.00
621C.4110	Reflector Marker RM-2 (Bi-Directional) with Flex Post	2	2	Each	\$800.00	\$1,600.00	\$260.00	\$520.00	\$200.00	\$400.00
621C.4600	Reflector Marker RM-3 (Bi-Directional) with Flex Post	2	2	Each	\$800.00	\$1,600.00	\$325.00	\$650.00	\$200.00	\$400.00
621C.4620	Type II Object Marker with Flex Post	2	2	Each	\$100.00	\$200.00	\$195.00	\$390.00	\$175.00	\$350.00
623.1100	Temporary Traffic Signal System	L.S.	L.S.	L.S.	L.S.	\$85,000.00	L.S.	\$80,000.00	L.S.	\$20,000.00
623.1200	Additional Repairs to Traffic Signal Equipment	F.A.	F.A.	F.A.	F.A.	\$10,000.00	F.A.	\$10,000.00	F.A.	\$10,000.00
624.1000	Concrete Encased 6-Inch Ductile Iron Pipe, Class 52	L.S.	45 L.F.	L.S.	L.S.	\$25,000.00	L.S.	\$20,200.00	L.S.	\$6,750.00
624.1100	6-Inch Ductile Iron Pipe Fittings	L.S.	L.S.	L.S.	L.S.	\$1,100.00	L.S.	\$2,600.00	L.S.	\$3,000.00
624.2000	1-Inch Air Relief Valve Assembly	L.S.	1 Each	L.S.	L.S.	\$500.00	L.S.	\$2,700.00	L.S.	\$750.00
624.2100	Air Relief Valve Box	L.S.	1 Each	L.S.	L.S.	\$300.00	L.S.	\$900.00	L.S.	\$900.00
629.0100	Pavement Striping and Markers	L.S.	L.S.	L.S.	L.S.	\$17,000.00	L.S.	\$17,000.00	L.S.	\$500.00
636.0100	Field Office Trailer (Not to Exceed \$32,000)	L.S.	L.S.	L.S.	L.S.	\$32,000.00	L.S.	\$32,000.00	L.S.	\$32,000.00

PROJECT: Hawaii Belt Road Drainage Improvements Various Locations											
PROJECT NO.: 19GHJ-01-05M Net Length of Project:											
ISLAND: Hawaii DISTRICT: South Hilo, North Hilo and Hamakua					** NOTE:		* H.E.M. CONSTRUCTION CO., INC.		GLOBAL SPECIALTY CONTRACTORS, INC.		STATE OF HAWAII DEPARTMENT OF TRANSPORTATION HIGHWAYS DIVISION
DATE ADVERTISED: Internet Posting - May 31, 2006											
BIDS OPENED: June 28, 2006											
COMPLETION TIME: One hundred eighty (180) Working Days					Quantities shown in this column are for in-house use only.						
ITEM NO.	ITEM	APPROX. QUANTITY	**APPROX. QUANTITY	UNIT USED	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	
636.0200	Maintenance of Trailers	F.A.	F.A.	F.A.	F.A.	\$5,000.00	F.A.	\$5,000.00	F.A.	\$5,000.00	
645.0100	Traffic Control	L.S.	L.S.	L.S.	L.S.	\$30,000.00	L.S.	\$55,000.00	L.S.	\$50,000.00	
645.0200	Additional Police Officers, Additional Traffic Control Devices, and Advertisement	F.A.	F.A.	F.A.	F.A.	\$15,000.00	F.A.	\$15,000.00	F.A.	\$15,000.00	
645.7000	Construction Sign	8	8	Each	\$1,125.00	\$9,000.00	\$325.00	** \$2,600.00	\$200.00	\$1,600.00	
645.7100	Construction Sign with Post	2	2	Each	\$500.00	\$1,000.00	\$515.00	\$1,030.00	\$300.00	\$600.00	
645.7200	Construction Sign with 2 Posts	10	10	Each	\$1,200.00	\$12,000.00	\$580.00	\$5,800.00	\$500.00	\$5,000.00	
652.1000	Cold Plane Existing Pavement	L.S.	2880 S.Y.	L.S.	L.S.	\$27,000.00	L.S.	\$22,000.00	L.S.	\$4,500.00	
699.1000	Mobilization (Not to Exceed 10% of the Sum of All Items Excluding the Bid Price of this Item and Force Account Items)	L.S.	L.S.	L.S.	L.S.	\$75,000.00	L.S.	\$104,000.00	L.S.	\$75,200.00	
SUM OF ALL ITEMS (MILEPOST 19.36)						\$1,197,100.00		*** \$1,285,775.00		\$887,875.00	

TABULATION OF BIDS

PROJECT: Hawaii Belt Road Drainage Improvements Various Locations										
PROJECT NO.: 19GHJ-01-05M Net Length of Project:										
ISLAND: Hawaii DISTRICT: South Hilo, North Hilo and Hamakua					* H.E.M. CONSTRUCTION CO., INC.		GLOBAL SPECIALTY CONTRACTORS, INC.		STATE OF HAWAII DEPARTMENT OF TRANSPORTATION HIGHWAYS DIVISION	
DATE ADVERTISED: Internet Posting - May 31, 2006										
BIDS OPENED: June 28, 2006										
COMPLETION TIME: One hundred eighty (180) Working Days										
ITEM NO.	ITEM	APPROX. QUANTITY	**APPROX. QUANTITY	UNIT USED	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT
	<u>MILEPOST 21.19</u>									
201.0100	Clearing and Grubbing	L.S.	L.S.	L.S.	L.S.	\$20,000.00	L.S.	\$22,000.00	L.S.	\$1,000.00
209.1000	Installation, Maintenance, Monitoring and Removal of BMP	L.S.	L.S.	L.S.	L.S.	\$5,000.00	L.S.	\$10,000.00	L.S.	\$20,000.00
209.2000	Additional Water Pollution, Dust and Erosion Control	F.A.	F.A.	F.A.	F.A.	\$5,000.00	F.A.	\$5,000.00	F.A.	\$5,000.00
503.1031	Concrete in Culvert Floor Overlay	L.S.	5 C.Y.	L.S.	L.S.	\$17,900.00	L.S.	\$60,000.00	L.S.	\$21,500.00
612.0100	Grouted Rubble Paving	L.S.	20 C.Y.	L.S.	L.S.	\$51,000.00	L.S.	\$35,000.00	L.S.	\$24,000.00
612.0200	Grouted Rip-Rap	L.S.	9 C.Y.	L.S.	L.S.	\$14,000.00	L.S.	\$15,000.00	L.S.	\$27,000.00
621C.4600	Reflector Marker RM-3 (Bi-Directional) with Flex Post	4	4	Each	\$300.00	\$1,200.00	\$200.00	\$800.00	\$200.00	\$800.00
645.0100	Traffic Control	L.S.	L.S.	L.S.	L.S.	\$1,500.00	L.S.	\$20,000.00	L.S.	\$7,000.00
645.0200	Additional Police Officers, Additional Traffic Control Devices, and Advertisement	F.A.	F.A.	F.A.	F.A.	\$5,000.00	F.A.	\$5,000.00	F.A.	\$5,000.00
645.7200	Construction Signs with 2 Posts	4	4	Each	\$1,000.00	\$4,000.00	\$580.00	\$2,320.00	\$500.00	\$2,000.00
676.0200	Type II Spall Repair	27	27	S.F.	\$200.00	\$5,400.00	\$250.00	\$6,750.00	\$900.00	\$24,300.00
676.0400	Repointing of Arch Stones	L.S.	L.S.	L.S.	L.S.	\$5,000.00	L.S.	\$35,000.00	L.S.	\$25,730.00
699.1000	Mobilization (Not to Exceed 10% of the Sum of All Items Excluding the Bid Price of this Item and Force Account Items)	L.S.	L.S.	L.S.	L.S.	\$12,000.00	L.S.	\$20,000.00	L.S.	\$15,300.00
SUM OF ALL ITEMS (MILEPOST 21.19)						\$147,000.00		\$236,870.00		\$178,630.00

TABULATION OF BIDS

PROJECT: Hawaii Belt Road Drainage Improvements Various Locations PROJECT NO.: 19GHJ-01-05M Net Length of Project: ISLAND: Hawaii DISTRICT: South Hilo, North Hilo and Hamakua DATE ADVERTISED: Internet Posting - May 31, 2006 BIDS OPENED: June 28, 2006 COMPLETION TIME: One hundred eighty (180) Working Days					* H.E.M. CONSTRUCTION CO., INC.		GLOBAL SPECIALTY CONTRACTORS, INC.		STATE OF HAWAII DEPARTMENT OF TRANSPORTATION HIGHWAYS DIVISION	
ITEM NO.	ITEM	APPROX. QUANTITY	**APPROX. QUANTITY	UNIT USED	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT
	MILEPOST 39.00									
✕ 201.0100	Clearing and Grubbing	L.S.	L.S.	L.S.	L.S.	\$20,000.00	L.S.	\$50,000.00	L.S.	\$15,000.00
✕ 202.0300	Removal of Existing Inlet Apron	L.S.	L.S.	L.S.	L.S.	\$14,000.00	L.S.	\$14,000.00	L.S.	\$14,000.00
✕ 203.0400	Removal of Portion of Outlet Apron	L.S.	L.S.	L.S.	L.S.	\$20,000.00	L.S.	\$30,000.00	L.S.	\$14,500.00
✕ 209.1000	Installation, Maintenance, Monitoring and Removal of BMP	L.S.	L.S.	L.S.	L.S.	\$5,000.00	L.S.	\$20,000.00	L.S.	\$20,000.00
✕ 209.2000	Additional Water Pollution, Dust and Erosion Control	F.A.	F.A.	F.A.	F.A.	\$5,000.00	F.A.	\$5,000.00	F.A.	\$5,000.00
✕ 209.3000	Water Quality Monitoring	L.S.	L.S.	L.S.	L.S.	\$1,200.00	L.S.	\$100,000.00	L.S.	\$50,000.00
✕ 209.4000	Additional Water Quality Monitoring	F.A.	F.A.	F.A.	F.A.	\$10,000.00	L.S.	\$10,000.00	L.S.	\$10,000.00
503.1031	Concrete in Culvert Floor Overlay	L.S.	40 C.Y.	L.S.	L.S.	\$164,030.00	L.S.	\$137,000.00	L.S.	\$90,200.00
503.1032	Concrete in Upstream Apron	L.S.	15 C.Y.	L.S.	L.S.	\$21,850.00	L.S.	\$40,000.00	L.S.	\$34,500.00
503.1033	Concrete in Outlet Structure	L.S.	31 C.Y.	L.S.	L.S.	\$100,000.00	L.S.	\$104,000.00	L.S.	\$58,900.00
612.0100	Grouted Rubble Paving	L.S.	198 C.Y.	L.S.	L.S.	\$350,000.00	L.S.	\$203,000.00	L.S.	\$198,000.00
612.0200	Grouted Rip-Rap	L.S.	62 C.Y.	L.S.	L.S.	\$21,000.00	L.S.	\$50,000.00	L.S.	\$186,000.00
621C.4600	Reflector Marker RM-3 (Bi-Directional) with Flex Post	2	2	Each	\$300.00	\$600.00	\$200.00	\$400.00	\$200.00	\$400.00
✕ 645.0100	Traffic Control	L.S.	L.S.	L.S.	L.S.	\$21,000.00	L.S.	\$75,000.00	L.S.	\$10,000.00
✕ 645.0200	Additional Police Officers, Additional Traffic Control Devices, and Advertisement	F.A.	F.A.	F.A.	F.A.	\$5,000.00	F.A.	\$5,000.00	F.A.	\$5,000.00
645.7200	Construction Sign with 2 Posts	4	4	Each	\$1,000.00	\$4,000.00	\$580.00	\$2,320.00	\$500.00	\$2,000.00

<div>PROJECT: Hawaii Belt Road Drainage Improvements Various Locations</div> <div>PROJECT NO.: 19GHJ-01-05M Net Length of Project:</div> <div>ISLAND: Hawaii DISTRICT: South Hilo, North Hilo and Hamakua</div> <div>DATE ADVERTISED: Internet Posting - May 31, 2006</div> <div>BIDS OPENED: June 28, 2006</div> <div>COMPLETION TIME: One hundred eighty (180) Working Days</div>					* H.E.M. CONSTRUCTION CO., INC.		GLOBAL SPECIALTY CONTRACTORS, INC.		STATE OF HAWAII DEPARTMENT OF TRANSPORTATION HIGHWAYS DIVISION	
ITEM NO.	ITEM	APPROX. QUANTITY	**APPROX. QUANTITY	UNIT USED	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT
653.1000	Grout Bags at Culvert Outlet Structure	88	88	C.Y.	\$465.00	\$40,920.00	\$900.00	\$79,200.00	\$550.00	\$48,400.00
699.1000	Mobilization (Not to Exceed 10% of the Sum of All Items Excluding the Bid Price of this Item and Force Account Items)	L.S.	L.S.	L.S.	L.S.	\$75,000.00	L.S.	\$87,000.00	L.S.	\$74,100.00
SUM OF ALL ITEMS (MILEPOST 39.00)						*** \$878,600.00		\$1,011,920.00		\$836,000.00

TABULATION OF BIDS

PROJECT: Hawaii Belt Road Drainage Improvements Various Locations					* H.E.M. CONSTRUCTION CO., INC.		GLOBAL SPECIALTY CONTRACTORS, INC.		STATE OF HAWAII DEPARTMENT OF TRANSPORTATION HIGHWAYS DIVISION	
PROJECT NO.: 19GHJ-01-05M Net Length of Project:										
ISLAND: Hawaii DISTRICT: South Hilo, North Hilo and Hamakua										
DATE ADVERTISED: Internet Posting - May 31, 2006										
BIDS OPENED: June 28, 2006										
COMPLETION TIME: One hundred eighty (180) Working Days										
ITEM NO.	DESCRIPTION	APPROX. QUANTITY	**APPROX. QUANTITY	UNIT USED	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT
	SUM OF ALL ITEMS (MILEPOST 5.45)					\$210,800.00		\$267,120.00		\$173,130.00
	SUM OF ALL ITEMS (MILEPOST 5.58)					\$165,000.00		\$284,410.00		\$247,435.00
	SUM OF ALL ITEMS (MILEPOST 19.36)					\$1,197,100.00		*** \$1,285,775.00		\$887,875.00
	SUM OF ALL ITEMS (MILEPOST 21.19)					\$147,000.00		\$236,870.00		\$178,630.00
	SUM OF ALL ITEMS (MILEPOST 39.00)					*** \$878,600.00		\$1,011,920.00		\$836,000.00
SUM OF ALL ITEMS						*** \$2,598,500.00		*** \$3,086,095.00		\$2,323,070.00
Hawaii Product Preference						(\$12,437.00)		\$0.00		\$0.00
AMOUNT FOR COMPARISON OF BIDS						*** \$2,586,063.00		*** \$3,086,095.00		\$2,323,070.00
* H.E.M. Bid Rejected										
** Extension Error										
*** Corrected Amount										
Project Manager: Roy Shioji										
Date: August 7, 2006										