

TABULATION OF BIDS

PROJECT: Kuhio Highway, Short Term Improvements Wailua Cane Haul Bridge Widening PROJECT NO.: BR-056-1(51) Net Length of Project: 0.39 Miles ISLAND: Kauai DISTRICT: Lihue TYPE CODES: 13, 43 ** NOTE: DATE ADVERTISED: Internet Posting - July 1, 2008 Quantities BIDS OPENED: August 28, 2008 shown in COMPLETION TIME: Four Hundred Twenty (420) Calendar Days this column are for in- house use only.				UNLIMITED BUILDERS, LLC		HAWAIIAN DREDGING CONSTRUCTION COMPANY		KIEWIT PACIFIC CO.		GOODFELLOW BROS.		STATE OF HAWAII DEPARTMENT OF TRANSPORTATION HIGHWAYS DIVISION	
ITEM NO.	ITEM	**APPROX. QUANTITY	UNIT USED	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT
201.0100	Clearing and Grubbing	2.2 Acres	L.S.	L.S.	\$147,575.00	L.S.	\$65,000.00	L.S.	\$250,000.00	L.S.	\$55,000.00	L.S.	\$60,000.00
202.0100	Removal of Existing Roadway	4,335 S.Y.	L.S.	L.S.	\$197,776.00	L.S.	\$130,000.00	L.S.	\$800,000.00	L.S.	\$50,000.00	L.S.	\$100,165.00
202.0101	Removal of Existing Concrete Curb and Sidewalk	230 S.Y.	L.S.	L.S.	\$26,139.00	L.S.	\$7,000.00	L.S.	\$35,000.00	L.S.	\$12,000.00	L.S.	\$11,960.00
202.0102	Removal of Existing Concrete Bike Path at Leho Drive	105 S.Y.	L.S.	L.S.	\$11,518.00	L.S.	\$4,500.00	L.S.	\$10,000.00	L.S.	\$4,000.00	L.S.	\$5,500.00
202.0103	Removal of Existing Guardrail	1,750 L.F.	L.S.	L.S.	\$61,253.00	L.S.	\$8,000.00	L.S.	\$60,000.00	L.S.	\$32,550.00	L.S.	\$61,250.00
202.0104	Removal of Existing Drain Manhole at Sta. 389+60	1 Each	L.S.	L.S.	\$2,125.00	L.S.	\$1,300.00	L.S.	\$10,000.00	L.S.	\$3,000.00	L.S.	\$6,000.00
202.0105	Removal of Existing Drain Manhole at Sta. 390+50	1 Each	L.S.	L.S.	\$2,125.00	L.S.	\$1,200.00	L.S.	\$10,000.00	L.S.	\$3,000.00	L.S.	\$6,000.00
202.0106	Removal of Existing 18" Drain Pipe from Sta. 389+60 to Sta. 390+50	95 L.F.	L.S.	L.S.	\$4,250.00	L.S.	\$3,600.00	L.S.	\$15,000.00	L.S.	\$7,400.00	L.S.	\$14,250.00
202.0107	Removal of Existing 18" Drain Pipe at Sta. 390+50	75 L.F.	L.S.	L.S.	\$8,500.00	L.S.	\$13,000.00	L.S.	\$35,000.00	L.S.	\$6,500.00	L.S.	\$17,250.00
202.0108	Removal of Existing Grated Drop Inlet at O.B. Sta. 103+50	1 Each	L.S.	L.S.	\$2,125.00	L.S.	\$1,600.00	L.S.	\$10,000.00	L.S.	\$3,000.00	L.S.	\$11,500.00
202.0109	Removal of Existing 18" Drain Pipe from O.B. Sta. 103+50 to 105+00	135 L.F.	L.S.	L.S.	\$6,375.00	L.S.	\$7,600.00	L.S.	\$25,000.00	L.S.	\$10,000.00	L.S.	\$31,050.00
202.0110	Removal of Existing CRM Headwall and Ditch at O.B. Sta. 105+00	6 C.Y.	L.S.	L.S.	\$2,125.00	L.S.	\$2,200.00	L.S.	\$10,000.00	L.S.	\$2,000.00	L.S.	\$3,450.00
202.0111	Removal of Existing Life Guard Stand	1 Each	L.S.	L.S.	\$3,873.00	L.S.	\$1,000.00	L.S.	\$10,000.00	L.S.	\$7,500.00	L.S.	\$5,000.00
202.0112	Removal of Existing Destination Sign at Sta. 391+10	1 Each	L.S.	L.S.	\$3,787.00	L.S.	\$200.00	L.S.	\$250.00	L.S.	\$2,430.00	L.S.	\$1,500.00
202.0113	Removal of Existing Traffic Control, Regulatory, Warning and Miscellaneous signs	28 Each	L.S.	L.S.	\$15,940.00	L.S.	\$5,000.00	L.S.	\$10,750.00	L.S.	\$11,600.00	L.S.	\$11,200.00

TABULATION OF BIDS

PROJECT: Kuhio Highway, Short Term Improvements Wailua Cane Haul Bridge Widening													
PROJECT NO.: BR-056-1(51) Net Length of Project: 0.39 Miles													
ISLAND: Kauai DISTRICT: Lihue TYPE CODES: 13, 43 ** NOTE: Quantities shown in this column are for in-house use only.				UNLIMITED BUILDERS, LLC		HAWAIIAN DREDGING CONSTRUCTION COMPANY		KIEWIT PACIFIC CO.		GOODFELLOW BROS.		STATE OF HAWAII DEPARTMENT OF TRANSPORTATION HIGHWAYS DIVISION	
DATE ADVERTISED: Internet Posting - July 1, 2008													
BIDS OPENED: August 28, 2008													
COMPLETION TIME: Four Hundred Twenty (420) Calendar Days													
ITEM NO.	ITEM	**APPROX. QUANTITY	UNIT USED	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT
202.0114	Removal of Pavement Arrow	18 Each	L.S.	L.S.	\$11,581.00	L.S.	\$4,000.00	L.S.	\$3,500.00	L.S.	\$3,500.00	L.S.	\$4,500.00
202.0115	Removal of Pavement Word	3 Each	L.S.	L.S.	\$3,028.00	L.S.	\$2,200.00	L.S.	\$2,000.00	L.S.	\$2,000.00	L.S.	\$750.00
202.0116	Removal of Crosswalk Marking	8 Lanes	L.S.	L.S.	\$5,844.00	L.S.	\$5,500.00	L.S.	\$5,000.00	L.S.	\$5,000.00	L.S.	\$1,000.00
202.0117	Removal of Existing Concrete Planks and Topping	L.S.	L.S.	L.S.	\$183,888.00	L.S.	\$150,000.00	L.S.	\$350,000.00	L.S.	\$340,000.00	L.S.	\$250,000.00
202.0118	Removal of Existing Metal Railings	L.S.	L.S.	L.S.	\$24,995.00	L.S.	\$14,000.00	L.S.	\$80,000.00	L.S.	\$44,000.00	L.S.	\$50,000.00
202.0200	Removal of Existing Sidewalk on Wailua Highway Bridge	L.S.	L.S.	L.S.	\$31,661.00	L.S.	\$20,000.00	L.S.	\$250,000.00	L.S.	\$30,000.00	L.S.	\$150,000.00
202.0300	Removal of Temporary Guardrail System	L.S.	L.S.	L.S.	\$44,095.00	L.S.	\$10,000.00	L.S.	\$50,000.00	L.S.	\$26,900.00	L.S.	\$100,000.00
202.0400	Removal of Existing Water System	110 L.F.	L.S.	L.S.	\$37,188.00	L.S.	\$10,000.00	L.S.	\$94,326.00	L.S.	\$12,000.00	L.S.	\$16,500.00
202.0500	Removal of Existing Sewer System	390 L.F.	L.S.	L.S.	\$164,688.00	L.S.	\$25,000.00	L.S.	\$150,000.00	L.S.	\$30,000.00	L.S.	\$97,500.00
202.0600	Removal of Existing Traffic Signal Standard and Signal Heads	L.S.	L.S.	L.S.	\$660.00	L.S.	\$621.00	L.S.	\$600.00	L.S.	\$1,000.00	L.S.	\$4,600.00
202.0700	Removal of Existing Pullbox	1 Each	L.S.	L.S.	\$660.00	L.S.	\$621.00	L.S.	\$600.00	L.S.	\$1,000.00	L.S.	\$500.00
202.0800	Removal of Existing Electrical System	92 L.F.	L.S.	L.S.	\$660.00	L.S.	\$621.00	L.S.	\$600.00	L.S.	\$1,000.00	L.S.	\$600.00
203.0100	Roadway Excavation	3,388	C.Y.	\$53.00	\$179,564.00	\$56.00	\$189,728.00	\$50.00	\$169,400.00	\$85.00	\$287,980.00	\$40.00	\$135,520.00
204.0100	Trench Excavation for Water System	122 C.Y.	L.S.	L.S.	\$53,125.00	L.S.	\$46,000.00	L.S.	\$50,000.00	L.S.	\$75,000.00	L.S.	\$12,200.00
204.0110	Trench Backfill for Water System	58 C.Y.	L.S.	L.S.	\$21,250.00	L.S.	\$23,000.00	L.S.	\$40,000.00	L.S.	\$50,000.00	L.S.	\$6,670.00
204.0200	Trench Excavation for Sewer System	870 C.Y.	L.S.	L.S.	\$170,000.00	L.S.	\$770,000.00	L.S.	\$150,000.00	L.S.	\$225,000.00	L.S.	\$87,000.00

TABULATION OF BIDS

PROJECT: Kuhio Highway, Short Term Improvements Wailua Cane Haul Bridge Widening													
PROJECT NO.: BR-056-1(51) Net Length of Project: 0.39 Miles													
ISLAND: Kauai DISTRICT: Lihue TYPE CODES: 13, 43				UNLIMITED BUILDERS, LLC		HAWAIIAN DREDGING CONSTRUCTION COMPANY		KIEWIT PACIFIC CO.		GOODFELLOW BROS.		STATE OF HAWAII DEPARTMENT OF TRANSPORTATION HIGHWAYS DIVISION	
DATE ADVERTISED: Internet Posting - July 1, 2008													
BIDS OPENED: August 28, 2008													
COMPLETION TIME: Four Hundred Twenty (420) Calendar Days													

TABULATION OF BIDS

PROJECT: Kuhio Highway, Short Term Improvements Wailua Cane Haul Bridge Widening													
PROJECT NO.: BR-056-1(51) Net Length of Project: 0.39 Miles													
ISLAND: Kauai DISTRICT: Lihue TYPE CODES: 13, 43				UNLIMITED BUILDERS, LLC		HAWAIIAN DREDGING CONSTRUCTION COMPANY		KIEWIT PACIFIC CO.		GOODFELLOW BROS.		STATE OF HAWAII DEPARTMENT OF TRANSPORTATION HIGHWAYS DIVISION	
DATE ADVERTISED: Internet Posting - July 1, 2008													
BIDS OPENED: August 28, 2008													
COMPLETION TIME: Four Hundred Twenty (420) Calendar Days													
** NOTE: Quantities shown in this column are for in- house use only.													
ITEM NO.	ITEM	**APPROX. QUANTITY	UNIT USED	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT
209.0200	Additional Water Pollution, Dust, and Erosion Control	F.A.	F.A.	F.A.	\$100,000.00	F.A.	\$100,000.00	F.A.	\$100,000.00	F.A.	\$100,000.00	F.A.	\$100,000.00
305.0100	Aggregate Subbase	1,000	C.Y.	\$244.00	\$244,000.00	\$100.00	\$100,000.00	\$100.00	\$100,000.00	\$75.00	\$75,000.00	\$60.00	\$60,000.00
306.0100	Untreated Permeable Base Course	1,190	C.Y.	\$279.00	\$332,010.00	\$120.00	\$142,800.00	\$165.00	\$196,350.00	\$85.00	\$101,150.00	\$75.00	\$89,250.00
307.0100	Polymer Emulsion-Treated Coral Base	L.S.	L.S.	L.S.	\$159,519.00	L.S.	\$100,000.00	L.S.	\$150,000.00	L.S.	\$85,000.00	L.S.	\$56,000.00
312.0100	Hot Mix Glassphalt Base Course	2,450	TON	\$264.00	\$646,800.00	\$258.00	\$632,100.00	\$249.00	\$610,050.00	\$249.00	\$610,050.00	\$190.00	\$465,500.00
401.0100	HMA Pavement, Mix No. IV	1,335	TON	\$288.00	\$384,480.00	\$283.00	\$377,805.00	\$271.00	\$361,785.00	\$271.00	\$361,785.00	\$190.00	\$253,650.00
415.0100	Cold Planing	L.S.	L.S.	L.S.	\$3,984.00	L.S.	\$3,800.00	L.S.	\$3,600.00	L.S.	\$3,600.00	L.S.	\$11,250.00
501.0100	Structural Steel - Framing at Existing Piers	140,000 lbs	L.S.	L.S.	\$620,516.00	L.S.	\$1,000,000.00	L.S.	\$1,400,000.00	L.S.	\$1,942,000.00	L.S.	\$1,120,000.00
501.0200	Painting of Prefabricated Metal Bridge	L.S.	L.S.	L.S.	\$618,013.00	L.S.	\$550,000.00	L.S.	\$552,200.00	L.S.	\$300,000.00	L.S.	\$1,500,000.00
501.0300	Painting of Structural Steel (Excluding Prefabricated Metal Bridge)	L.S.	L.S.	L.S.	\$262,051.00	L.S.	\$150,000.00	L.S.	\$185,000.00	L.S.	\$219,000.00	L.S.	\$500,000.00
503.0100	Concrete for Structural Steel Column Pad	2 C.Y.	L.S.	L.S.	\$40,190.00	L.S.	\$17,000.00	L.S.	\$95,000.00	L.S.	\$260,000.00	L.S.	\$20,000.00
503.0200	Concrete for Pier Cap	280 C.Y.	L.S.	L.S.	\$258,417.00	L.S.	\$200,000.00	L.S.	\$400,000.00	L.S.	\$760,000.00	L.S.	\$420,000.00
503.0300	Concrete Topping over Planks	115 C.Y.	L.S.	L.S.	\$104,819.00	L.S.	\$100,000.00	L.S.	\$100,000.00	L.S.	\$106,000.00	L.S.	\$138,000.00
503.0400	Concrete for Approach Slab	70 C.Y.	L.S.	L.S.	\$50,251.00	L.S.	\$41,000.00	L.S.	\$45,000.00	L.S.	\$70,000.00	L.S.	\$70,000.00
503.0500	Concrete for Barrier Wall Footing	350 C.Y.	L.S.	L.S.	\$293,876.00	L.S.	\$175,000.00	L.S.	\$280,000.00	L.S.	\$738,000.00	L.S.	\$350,000.00
503.0600	Concrete for Retaining Wall Footing	420 C.Y.	L.S.	L.S.	\$164,623.00	L.S.	\$150,000.00	L.S.	\$230,000.00	L.S.	\$570,000.00	L.S.	\$420,000.00

TABULATION OF BIDS

PROJECT: Kuhio Highway, Short Term Improvements Wailua Cane Haul Bridge Widening PROJECT NO.: BR-056-1(51) Net Length of Project: 0.39 Miles ISLAND: Kauai DISTRICT: Lihue TYPE CODES: 13, 43 ** NOTE: Quantities shown in this column are for in- house use only. DATE ADVERTISED: Internet Posting - July 1, 2008 BIDS OPENED: August 28, 2008 COMPLETION TIME: Four Hundred Twenty (420) Calendar Days				UNLIMITED BUILDERS, LLC		HAWAIIAN DREDGING CONSTRUCTION COMPANY		KIEWIT PACIFIC CO.		GOODFELLOW BROS.		STATE OF HAWAII DEPARTMENT OF TRANSPORTATION HIGHWAYS DIVISION	
ITEM NO.	ITEM	**APPROX. QUANTITY	UNIT USED	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT
503.0700	Concrete for Combination Wall Footing	180 C.Y.	L.S.	L.S.	\$83,370.00	L.S.	\$100,000.00	L.S.	\$100,000.00	L.S.	\$78,000.00	L.S.	\$180,000.00
503.0800	Concrete for Fin Wall Footing	80 C.Y.	L.S.	L.S.	\$53,873.00	L.S.	\$50,000.00	L.S.	\$45,000.00	L.S.	\$98,000.00	L.S.	\$80,000.00
503.0900	Concrete for Barrier Wall	420 C.Y.	L.S.	L.S.	\$521,444.00	L.S.	\$350,000.00	L.S.	\$905,000.00	L.S.	\$442,000.00	L.S.	\$588,000.00
503.1000	Concrete for Retaining Wall	410 C.Y.	L.S.	L.S.	\$343,866.00	L.S.	\$275,000.00	L.S.	\$410,000.00	L.S.	\$648,000.00	L.S.	\$697,000.00
503.1100	Concrete for Combination Wall	178 C.Y.	L.S.	L.S.	\$263,745.00	L.S.	\$175,000.00	L.S.	\$320,000.00	L.S.	\$207,000.00	L.S.	\$302,600.00
503.1200	Concrete for Fin Wall	80 C.Y.	L.S.	L.S.	\$78,013.00	L.S.	\$90,000.00	L.S.	\$130,000.00	L.S.	\$112,000.00	L.S.	\$136,000.00
503.1300	Concrete for Kuhio Highway Bridge Sidewalk	32 C.Y.	L.S.	L.S.	\$35,334.00	L.S.	\$35,000.00	L.S.	\$55,000.00	L.S.	\$31,000.00	L.S.	\$32,000.00
503.1400	Furnish, Install, and Maintain Compression Test Machine	L.S.	L.S.	L.S.	\$76,922.00	L.S.	\$62,000.00	L.S.	\$45,000.00	L.S.	\$35,000.00	L.S.	\$50,000.00
503.1500	Removal of Compression Test Machine and Restoration of HDOT Testing Laboratory	L.S.	L.S.	L.S.	\$7,126.00	L.S.	\$10,000.00	L.S.	\$4,000.00	L.S.	\$5,000.00	L.S.	\$30,000.00
504.0100	Prestressed Concrete Planks (10 Inch Thick)	400 L.F.	L.S.	L.S.	\$244,267.00	L.S.	\$275,000.00	L.S.	\$220,000.00	L.S.	\$46,000.00	L.S.	\$200,000.00
504.0200	Prestressed Concrete Planks (7 Inch Thick)	108 L.F.	L.S.	L.S.	\$88,253.00	L.S.	\$50,000.00	L.S.	\$75,000.00	L.S.	\$23,000.00	L.S.	\$43,200.00
507.7100	Concrete Railing	132 L.F.	L.S.	L.S.	\$40,830.00	L.S.	\$51,000.00	L.S.	\$150,000.00	L.S.	\$295,000.00	L.S.	\$59,400.00
507.7200	Fiberglass Reinforced Plastic Pedestrian Railing	3,000 L.F.	L.S.	L.S.	\$984,319.00	L.S.	\$1,500,000.00	L.S.	\$1,200,000.00	L.S.	\$917,000.00	L.S.	\$1,200,000.00
508.0100	Cement Rubble Masonry	13 C.Y.	L.S.	L.S.	\$11,549.00	L.S.	\$10,000.00	L.S.	\$6,000.00	L.S.	\$30,000.00	L.S.	\$6,175.00
511.0100	Furnishing Drilled Shaft Drilling Equipment	L.S.	L.S.	L.S.	\$477,416.00	L.S.	\$1,404,000.00	L.S.	\$420,000.00	L.S.	\$825,000.00	L.S.	\$600,000.00
511.0200	Obstruction	80	hour	\$2,337.50	\$187,000.00	\$600.00	\$48,000.00	\$2,200.00	\$176,000.00	\$1,050.00	\$84,000.00	\$2,000.00	\$160,000.00

TABULATION OF BIDS

PROJECT: Kuhio Highway, Short Term Improvements Wailua Cane Haul Bridge Widening													
PROJECT NO.: BR-056-1(51) Net Length of Project: 0.39 Miles													
ISLAND: Kauai DISTRICT: Lihue TYPE CODES: 13, 43				UNLIMITED BUILDERS, LLC		HAWAIIAN DREDGING CONSTRUCTION COMPANY		KIEWIT PACIFIC CO.		GOODFELLOW BROS.		STATE OF HAWAII DEPARTMENT OF TRANSPORTATION HIGHWAYS DIVISION	
DATE ADVERTISED: Internet Posting - July 1, 2008													
BIDS OPENED: August 28, 2008													
COMPLETION TIME: Four Hundred Twenty (420) Calendar Days													
				</									

TABULATION OF BIDS

PROJECT: Kuhio Highway, Short Term Improvements Wailua Cane Haul Bridge Widening													
PROJECT NO.: BR-056-1(51) Net Length of Project: 0.39 Miles													
ISLAND: Kauai DISTRICT: Lihue TYPE CODES: 13, 43				UNLIMITED BUILDERS, LLC		HAWAIIAN DREDGING CONSTRUCTION COMPANY		KIEWIT PACIFIC CO.		GOODFELLOW BROS.		STATE OF HAWAII DEPARTMENT OF TRANSPORTATION HIGHWAYS DIVISION	
DATE ADVERTISED: Internet Posting - July 1, 2008													
BIDS OPENED: August 28, 2008													
COMPLETION TIME: Four Hundred Twenty (420) Calendar Days													

TABULATION OF BIDS

PROJECT: Kuhio Highway, Short Term Improvements Wailua Cane Haul Bridge Widening													
PROJECT NO.: BR-056-1(51) Net Length of Project: 0.39 Miles													
ISLAND: Kauai DISTRICT: Lihue TYPE CODES: 13, 43				UNLIMITED BUILDERS, LLC		HAWAIIAN DREDGING CONSTRUCTION COMPANY		KIEWIT PACIFIC CO.		GOODFELLOW BROS.		STATE OF HAWAII DEPARTMENT OF TRANSPORTATION HIGHWAYS DIVISION	
DATE ADVERTISED: Internet Posting - July 1, 2008													
BIDS OPENED: August 28, 2008													
COMPLETION TIME: Four Hundred Twenty (420) Calendar Days													
** NOTE: Quantities shown in this column are for in- house use only.													
ITEM NO.	ITEM	**APPROX. QUANTITY	UNIT USED	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT
606.0110	Guardrail Temporary for Kuhio Highway Bridge (South)	1 Each	L.S.	L.S.	\$33,520.00	L.S.	\$15,000.00	L.S.	\$14,000.00	L.S.	\$14,000.00	L.S.	\$25,000.00
606.0120	Guardrail Temporary for Kuhio Highway Bridge (North)	1 Each	L.S.	L.S.	\$33,116.00	L.S.	\$15,000.00	L.S.	\$13,500.00	L.S.	\$13,500.00	L.S.	\$21,000.00
606.0200	Guardrail W-Beam with Strong Posts	16 L.F.	L.S.	L.S.	\$17,507.00	L.S.	\$2,100.00	L.S.	\$2,000.00	L.S.	\$1,875.00	L.S.	\$960.00
606.0210	Guardrail Modified Thrie Beam with Strong Posts	144 L.F.	L.S.	L.S.	\$28,902.00	L.S.	\$13,700.00	L.S.	\$12,600.00	L.S.	\$12,600.00	L.S.	\$12,960.00
606.0300	Guardrail Type 3 Thrie Beam	3 Each	L.S.	L.S.	\$42,481.00	L.S.	\$28,000.00	L.S.	\$25,380.00	L.S.	\$25,000.00	L.S.	\$22,500.00
606.0310	Guardrail for Kuhio Highway Bridge (South)	1 Each	L.S.	L.S.	\$30,783.00	L.S.	\$16,000.00	L.S.	\$14,300.00	L.S.	\$14,000.00	L.S.	\$5,000.00
606.0400	Terminal Section, Type G-1d TL-2	1 Each	L.S.	L.S.	\$6,375.00	L.S.	\$6,600.00	L.S.	\$6,000.00	L.S.	\$6,000.00	L.S.	\$5,000.00
606.0500	Terminal Section, Type FLEAT-350	1 Each	L.S.	L.S.	\$7,426.00	L.S.	\$7,600.00	L.S.	\$7,000.00	L.S.	\$7,000.00	L.S.	\$12,000.00
606.0600	Transition Section Guardrail	L.S.	L.S.	L.S.	\$531.00	L.S.	\$550.00	L.S.	\$500.00	L.S.	\$500.00	L.S.	\$1,000.00
606.0800	Concrete End Post	6 Each	L.S.	L.S.	\$156,911.00	L.S.	\$100,000.00	L.S.	\$12,000.00	L.S.	\$54,000.00	L.S.	\$180,000.00
612.0100	Grouted Rubble Paving	1.9 C.Y.	L.S.	L.S.	\$13,175.00	L.S.	\$2,600.00	L.S.	\$10,000.00	L.S.	\$5,000.00	L.S.	\$1,140.00
614.0100	Street Survey Monuments	1 Each	L.S.	L.S.	\$4,250.00	L.S.	\$1,000.00	L.S.	\$3,000.00	L.S.	\$5,000.00	L.S.	\$1,800.00
616.0100	Permanent Irrigation System	L.S.	L.S.	L.S.	\$7,969.00	L.S.	\$75,000.00	L.S.	\$5,000.00	L.S.	\$5,000.00	L.S.	\$80,000.00
616.0200	Temporary Irrigation System	L.S.	L.S.	L.S.	\$1,594.00	L.S.	\$25,000.00	L.S.	\$8,200.00	L.S.	\$8,450.00	L.S.	\$50,000.00
617.0100	Imported Planting Soil	300 C.Y.	L.S.	L.S.	\$28,650.00	L.S.	\$30,000.00	L.S.	\$5,000.00	L.S.	\$5,100.00	L.S.	\$17,400.00
619.0100	Tree (Milo Tree, 100 gallon)	1 Each	L.S.	L.S.	\$265.00	L.S.	\$2,500.00	L.S.	\$2,500.00	L.S.	\$2,600.00	L.S.	\$5,000.00
619.0200	Shrub (Naupaka, 1 gallon)	355 Each	L.S.	L.S.	\$8,054.00	L.S.	\$2,500.00	L.S.	\$4,800.00	L.S.	\$5,000.00	L.S.	\$6,000.00

TABULATION OF BIDS

PROJECT: Kuhio Highway, Short Term Improvements Wailua Cane Haul Bridge Widening													
PROJECT NO.: BR-056-1(51) Net Length of Project: 0.39 Miles													
ISLAND: Kauai DISTRICT: Lihue TYPE CODES: 13, 43 ** NOTE: Quantities shown in this column are for in-house use only.				UNLIMITED BUILDERS, LLC		HAWAIIAN DREDGING CONSTRUCTION COMPANY		KIEWIT PACIFIC CO.		GOODFELLOW BROS.		STATE OF HAWAII DEPARTMENT OF TRANSPORTATION HIGHWAYS DIVISION	
DATE ADVERTISED: Internet Posting - July 1, 2008													
BIDS OPENED: August 28, 2008													
COMPLETION TIME: Four Hundred Twenty (420) Calendar Days													
ITEM NO.	ITEM	**APPROX. QUANTITY	UNIT USED	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT
619.0300	Shrub (Silver Buttonwood, 1 gallon)	154 Each	L.S.	L.S.	\$4,675.00	L.S.	\$2,500.00	L.S.	\$5,500.00	L.S.	\$5,800.00	L.S.	\$16,000.00
619.0400	Shrub (Bougainvillea, 5 gallon)	77 Each	L.S.	L.S.	\$9,350.00	L.S.	\$5,000.00	L.S.	\$13,000.00	L.S.	\$13,300.00	L.S.	\$13,000.00
619.0500	Vine (Naio Papa, 4-inch pot)	475 Each	L.S.	L.S.	\$9,244.00	L.S.	\$5,000.00	L.S.	\$4,800.00	L.S.	\$5,000.00	L.S.	\$14,000.00
619.0600	Vine (Iiima Papa, 4-inch pot)	930 Each	L.S.	L.S.	\$5,206.00	L.S.	\$5,000.00	L.S.	\$3,700.00	L.S.	\$4,000.00	L.S.	\$26,000.00
623.0100	Traffic Signal System	L.S.	L.S.	L.S.	\$82,983.00	L.S.	\$78,102.00	L.S.	\$78,000.00	L.S.	\$78,000.00	L.S.	\$24,925.00
624.0100	Water Systems	L.S.	L.S.	L.S.	\$95,202.00	L.S.	\$80,000.00	L.S.	\$100,000.00	L.S.	\$470,000.00	L.S.	\$115,000.00
625.0100	Sewer Systems	L.S.	L.S.	L.S.	\$387,389.00	L.S.	\$275,000.00	L.S.	\$450,000.00	L.S.	\$1,200,000.00	L.S.	\$395,000.00
626.0100	Standard Valve Box	4 Each	L.S.	L.S.	\$2,125.00	L.S.	\$2,000.00	L.S.	\$5,000.00	L.S.	\$1,500.00	L.S.	\$6,000.00
629.1010	4-Inch Pavement Striping (Tape, Type I or Thermoplastic Extrusion)	1,268 L.F.	L.S.	L.S.	\$3,241.00	L.S.	\$11,000.00	L.S.	\$9,824.00	L.S.	\$10,000.00	L.S.	\$6,340.00
629.1011	4-Inch Pavement Striping (Tape, Type II or Thermoplastic Extrusion)	1,007 L.F.	L.S.	L.S.	\$34,531.00	L.S.	\$3,400.00	L.S.	\$3,105.00	L.S.	\$3,100.00	L.S.	\$5,035.00
629.1012	4-Inch Pavement Striping (Tape, Type III or Thermoplastic Extrusion)	491 L.F.	L.S.	L.S.	\$3,268.00	L.S.	\$3,000.00	L.S.	\$2,600.00	L.S.	\$2,600.00	L.S.	\$2,455.00
629.1013	8-Inch Pavement Striping (Tape, Type I or Thermoplastic Extrusion)	827 L.F.	L.S.	L.S.	\$1,966.00	L.S.	\$2,800.00	L.S.	\$2,510.00	L.S.	\$2,500.00	L.S.	\$8,270.00
629.1014	8-Inch Pavement Striping (Tape, Type II or Thermoplastic Extrusion)	5,903 L.F.	L.S.	L.S.	\$2,072.00	L.S.	\$23,000.00	L.S.	\$20,200.00	L.S.	\$20,000.00	L.S.	\$59,030.00
629.1015	12-Inch Pavement Striping (Tape, Type II or Thermoplastic Extrusion)	405 L.F.	L.S.	L.S.	\$1,966.00	L.S.	\$4,500.00	L.S.	\$4,100.00	L.S.	\$5,000.00	L.S.	\$5,670.00

TABULATION OF BIDS

PROJECT: Kuhio Highway, Short Term Improvements Wailua Cane Haul Bridge Widening													
PROJECT NO.: BR-056-1(51) Net Length of Project: 0.39 Miles													
ISLAND: Kauai DISTRICT: Lihue TYPE CODES: 13, 43				UNLIMITED BUILDERS, LLC		HAWAIIAN DREDGING CONSTRUCTION COMPANY		KIEWIT PACIFIC CO.		GOODFELLOW BROS.		STATE OF HAWAII DEPARTMENT OF TRANSPORTATION HIGHWAYS DIVISION	
DATE ADVERTISED: Internet Posting - July 1, 2008													
BIDS OPENED: August 28, 2008													
COMPLETION TIME: Four Hundred Twenty (420) Calendar Days													

TABULATION OF BIDS

PROJECT: Kuhio Highway, Short Term Improvements Wailua Cane Haul Bridge Widening													
PROJECT NO.: BR-056-1(51) Net Length of Project: 0.39 Miles													
ISLAND: Kauai DISTRICT: Lihue TYPE CODES: 13, 43				UNLIMITED BUILDERS, LLC		HAWAIIAN DREDGING CONSTRUCTION COMPANY		KIEWIT PACIFIC CO.		GOODFELLOW BROS.		STATE OF HAWAII DEPARTMENT OF TRANSPORTATION HIGHWAYS DIVISION	
DATE ADVERTISED: Internet Posting - July 1, 2008													
BIDS OPENED: August 28, 2008													
COMPLETION TIME: Four Hundred Twenty (420) Calendar Days													
ITEM NO.	ITEM	**APPROX. QUANTITY	UNIT USED	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT
630.0121	Type IV Footing for Relocated Destination Sign at O.B. Sta. 109+83	2 Each	L.S.	L.S.	\$19,571.00	L.S.	\$18,420.00	L.S.	\$18,400.00	L.S.	\$19,000.00	L.S.	\$4,000.00
630.0200	Panel for Destination Sign D-1	34	S.F.	\$181.00	\$6,154.00	\$170.00	\$5,780.00	\$170.00	\$5,780.00	\$170.00	\$5,780.00	\$60.00	\$2,040.00
630.0210	Breakaway Steel Post (W6x9) and Foundation for Ground-Mounted Destination Sign D-1	L.S.	L.S.	L.S.	\$28,794.00	L.S.	\$27,100.00	L.S.	\$27,100.00	L.S.	\$27,000.00	L.S.	\$12,000.00
630.0300	Panel for Destination Sign D-2	32	S.F.	\$181.00	\$5,792.00	\$170.00	\$5,440.00	\$170.00	\$5,440.00	\$170.00	\$5,440.00	\$60.00	\$1,920.00
630.0310	Breakaway Steel Post (W6x9) and Foundation for Ground-Mounted Destination Sign D-2	L.S.	L.S.	L.S.	\$28,794.00	L.S.	\$27,100.00	L.S.	\$27,100.00	L.S.	\$27,000.00	L.S.	\$12,000.00
631.0100	Regulatory Sign (10 Square Feet or Less)	26 Each	L.S.	L.S.	\$12,219.00	L.S.	\$11,500.00	L.S.	\$11,500.00	L.S.	\$11,500.00	L.S.	\$15,800.00
631.0200	Warning Sign (10 Square Feet or Less)	2 Each	L.S.	L.S.	\$4,250.00	L.S.	\$4,000.00	L.S.	\$4,000.00	L.S.	\$4,000.00	L.S.	\$1,600.00
631.0210	Warning Sign (More than 10 Square Feet)	4 Each	L.S.	L.S.	\$4,633.00	L.S.	\$4,360.00	L.S.	\$4,360.00	L.S.	\$4,400.00	L.S.	\$4,800.00
631.0300	Miscellaneous Sign	1 Each	L.S.	L.S.	\$1,063.00	L.S.	\$1,000.00	L.S.	\$1,000.00	L.S.	\$1,000.00	L.S.	\$400.00
631.0400	Relocation of Existing Traffic Control, Regulatory, Warning, and Miscellaneous Signs	23 Each	L.S.	L.S.	\$8,489.00	L.S.	\$7,990.00	L.S.	\$8,000.00	L.S.	\$8,000.00	L.S.	\$16,500.00
632.0100	Reflector Marker (RM-3)	40 Each	L.S.	L.S.	\$1,594.00	L.S.	\$1,500.00	L.S.	\$1,500.00	L.S.	\$1,500.00	L.S.	\$1,200.00
632.0200	Reflector Marker (RM-3) on Flexible Posts	43 Each	L.S.	L.S.	\$2,231.00	L.S.	\$2,100.00	L.S.	\$2,100.00	L.S.	\$2,100.00	L.S.	\$10,750.00
632.0300	Reflector Marker (RM-3) on Concrete Barrier	2 Each	L.S.	L.S.	\$6,890.00	L.S.	\$5,000.00	L.S.	\$5,000.00	L.S.	\$1,250.00	L.S.	\$800.00
632.0400	Reflector Marker (RM-3) on FRP Bike Rail	4 Each	L.S.	L.S.	\$7,067.00	L.S.	\$5,000.00	L.S.	\$5,000.00	L.S.	\$1,250.00	L.S.	\$1,600.00
632.0500	Reflector Marker (RM-3) on Galvanized Post	7 Each	L.S.	L.S.	\$2,656.00	L.S.	\$2,500.00	L.S.	\$2,500.00	L.S.	\$2,500.00	L.S.	\$4,200.00

TABULATION OF BIDS

PROJECT: Kuhio Highway, Short Term Improvements Wailua Cane Haul Bridge Widening													
PROJECT NO.: BR-056-1(51) Net Length of Project: 0.39 Miles													
ISLAND: Kauai DISTRICT: Lihue TYPE CODES: 13, 43				UNLIMITED BUILDERS, LLC		HAWAIIAN DREDGING CONSTRUCTION COMPANY		KIEWIT PACIFIC CO.		GOODFELLOW BROS.		STATE OF HAWAII DEPARTMENT OF TRANSPORTATION HIGHWAYS DIVISION	
DATE ADVERTISED: Internet Posting - July 1, 2008													
BIDS OPENED: August 28, 2008													
COMPLETION TIME: Four Hundred Twenty (420) Calendar Days													
** NOTE: Quantities shown in this column are for in- house use only.													
ITEM NO.	ITEM	**APPROX. QUANTITY	UNIT USED	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT
632.0600	Reflector Marker (RM-9)	3 Each	L.S.	L.S.	\$191.00	L.S.	\$180.00	L.S.	\$180.00	L.S.	\$180.00	L.S.	\$2,760.00
634.0100	Portland Cement Concrete Bike Path at Leho Drive	107 S.Y.	L.S.	L.S.	\$29,565.00	L.S.	\$17,000.00	L.S.	\$15,000.00	L.S.	\$20,000.00	L.S.	\$9,000.00
634.0200	Portland Cement Concrete Bike Path	1,030 S.Y.	L.S.	L.S.	\$209,742.00	L.S.	\$330,000.00	L.S.	\$550,000.00	L.S.	\$728,000.00	L.S.	\$355,350.00
636.0100	Signs for Bike Path	11 Each	L.S.	L.S.	\$21,813.00	L.S.	\$6,500.00	L.S.	\$3,500.00	L.S.	\$3,500.00	L.S.	\$8,800.00
636.0200	Type 1 Interpretive Sign	2 Each	L.S.	L.S.	\$14,216.00	L.S.	\$5,200.00	L.S.	\$3,000.00	L.S.	\$10,000.00	L.S.	\$30,000.00
636.0300	Type 2 Interpretive Sign	1 Each	L.S.	L.S.	\$8,742.00	L.S.	\$6,000.00	L.S.	\$2,000.00	L.S.	\$15,000.00	L.S.	\$20,000.00
640.0100	Type I Concrete Lined Drainage Ditch	83 L.F.	L.S.	L.S.	\$5,786.00	L.S.	\$10,000.00	L.S.	\$10,000.00	L.S.	\$40,000.00	L.S.	\$4,150.00
641.0100	Hydro-mulch Seeding	2,500 S.Y.	L.S.	L.S.	\$17,782.00	L.S.	\$76,000.00	L.S.	\$52,000.00	L.S.	\$54,100.00	L.S.	\$15,000.00
643.1000	Maintenance of Existing Landscape Areas	F.A.	F.A.	F.A.	\$50,000.00	F.A.	\$50,000.00	F.A.	\$50,000.00	F.A.	\$50,000.00	F.A.	\$50,000.00
645.0100	Traffic Control	L.S.	L.S.	L.S.	\$299,683.00	L.S.	\$175,000.00	L.S.	\$950,000.00	L.S.	\$900,000.00	L.S.	\$460,000.00
645.0200	Additional Police Officers, Additional Traffic Control Devices, and Advertisements	F.A.	F.A.	F.A.	\$150,000.00	F.A.	\$150,000.00	F.A.	\$150,000.00	F.A.	\$150,000.00	F.A.	\$150,000.00
648.0100	Field Posted Drawings	L.S.	L.S.	L.S.	\$17,314.00	L.S.	\$3,500.00	L.S.	\$5,000.00	L.S.	\$10,000.00	L.S.	\$30,000.00
650.0100	Detectable Warning	L.S.	L.S.	L.S.	\$3,606.00	L.S.	\$4,000.00	L.S.	\$1,000.00	L.S.	\$4,000.00	L.S.	\$1,500.00
655.0100	Dumped Riprap Near Retaining Wall No. 4	18 C.Y.	L.S.	L.S.	\$21,889.00	L.S.	\$10,000.00	L.S.	\$10,000.00	L.S.	\$10,000.00	L.S.	\$9,000.00
655.0200	Dumped Riprap Near Retaining Wall No. 6	29 C.Y.	L.S.	L.S.	\$28,179.00	L.S.	\$13,000.00	L.S.	\$14,000.00	L.S.	\$22,000.00	L.S.	\$14,500.00
655.0300	Dumped Riprap Near Barrier Wall No. 6	14 C.Y.	L.S.	L.S.	\$28,179.00	L.S.	\$14,000.00	L.S.	\$7,000.00	L.S.	\$32,000.00	L.S.	\$7,000.00

TABULATION OF BIDS

PROJECT: Kuhio Highway, Short Term Improvements Wailua Cane Haul Bridge Widening PROJECT NO.: BR-056-1(51) Net Length of Project: 0.39 Miles ISLAND: Kauai DISTRICT: Lihue TYPE CODES: 13, 43 ** NOTE: Quantities shown in this column are for in-house use only. DATE ADVERTISED: Internet Posting - July 1, 2008 BIDS OPENED: August 28, 2008 COMPLETION TIME: Four Hundred Twenty (420) Calendar Days				UNLIMITED BUILDERS, LLC		HAWAIIAN DREDGING CONSTRUCTION COMPANY		KIEWIT PACIFIC CO.		GOODFELLOW BROS.		STATE OF HAWAII DEPARTMENT OF TRANSPORTATION HIGHWAYS DIVISION	
ITEM NO.	ITEM	**APPROX. QUANTITY	UNIT USED	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT
656.0100	Drilling Holes and Installing Stainless Steel Dowel Reinforcing Bars for Structural Steel Column Pad	238 Each	L.S.	L.S.	\$217,291.00	L.S.	\$10,000.00	L.S.	\$140,000.00	L.S.	\$38,000.00	L.S.	\$28,560.00
656.0200	Drilling Holes and Installing Stainless Steel Dowels for Structural Steel Beams	56 Each	L.S.	L.S.	\$35,091.00	L.S.	\$4,000.00	L.S.	\$33,000.00	L.S.	\$16,000.00	L.S.	\$6,720.00
656.0300	Drilling Holes and Installing Stainless Steel Dowels for Structural Steel Bracing	168 Each	L.S.	L.S.	\$68,037.00	L.S.	\$9,000.00	L.S.	\$100,000.00	L.S.	\$16,000.00	L.S.	\$42,000.00
656.0400	Drilling Holes and Installing Dowel Reinforcing Bars for Kuhio Highway Bridge Sidewalk	1,420 Each	L.S.	L.S.	\$118,387.00	L.S.	\$30,000.00	L.S.	\$175,000.00	L.S.	\$37,000.00	L.S.	\$85,200.00
660.0100	Prefabricated Metal Bridge	1 Each	L.S.	L.S.	\$3,051,874.00	L.S.	\$2,993,000.00	L.S.	\$3,700,000.00	L.S.	\$4,000,000.00	L.S.	\$3,500,000.00
661.0100	Electric Systems	L.S.	L.S.	L.S.	\$10,116.00	L.S.	\$9,521.00	L.S.	\$9,500.00	L.S.	\$10,000.00	L.S.	\$11,050.00
661.0200	Telephone Systems	L.S.	L.S.	L.S.	\$224,835.00	L.S.	\$211,609.00	L.S.	\$211,600.00	L.S.	\$212,000.00	L.S.	\$450,000.00
661.0300	CATV Systems	L.S.	L.S.	L.S.	\$3,000.00	L.S.	\$2,827.00	L.S.	\$3,000.00	L.S.	\$3,000.00	L.S.	\$10,000.00
663.0100	Erosion Control Matting	1,912 S.Y.	L.S.	L.S.	\$265,625.00	L.S.	\$50,000.00	L.S.	\$16,000.00	L.S.	\$25,000.00	L.S.	\$22,944.00
670.0100	Archeological Monitoring	F.A.	F.A.	F.A.	\$60,000.00	F.A.	\$60,000.00	F.A.	\$60,000.00	F.A.	\$60,000.00	F.A.	\$60,000.00
671.0100	Protection of Seabirds	F.A.	F.A.	F.A.	\$80,000.00	F.A.	\$80,000.00	F.A.	\$80,000.00	F.A.	\$80,000.00	F.A.	\$80,000.00
693.0100	Terminal Impact Attenuator (Quadguard QS2403Y or accepted equal)	3 Each	L.S.	L.S.	\$75,013.00	L.S.	\$58,000.00	L.S.	\$53,000.00	L.S.	\$53,000.00	L.S.	\$225,000.00
693.0200	Replacement Diaphragm Assembly, Fender Panel Assembly, and Cartridge Cells	3 Each	L.S.	L.S.	\$45,517.00	L.S.	\$35,000.00	L.S.	\$32,000.00	L.S.	\$32,000.00	L.S.	\$17,250.00
693.0300	Replacement Nose Assembly and Cartridge Cells	3 Each	L.S.	L.S.	\$42,160.00	L.S.	\$33,000.00	L.S.	\$30,000.00	L.S.	\$30,000.00	L.S.	\$60,000.00

TABULATION OF BIDS

<div>PROJECT: Kuhio Highway, Short Term Improvements Wailua Cane Haul Bridge Widening</div> <div>PROJECT NO.: BR-056-1(51) Net Length of Project: 0.39 Miles</div> <div>ISLAND: Kauai DISTRICT: Lihue TYPE CODES: 13, 43 ** NOTE: Quantities shown in this column are for in-house use only.</div> <div>DATE ADVERTISED: Internet Posting - July 1, 2008</div> <div>BIDS OPENED: August 28, 2008</div> <div>COMPLETION TIME: Four Hundred Twenty (420) Calendar Days</div>				UNLIMITED BUILDERS, LLC		HAWAIIAN DREDGING CONSTRUCTION COMPANY		KIEWIT PACIFIC CO.		GOODFELLOW BROS.		STATE OF HAWAII DEPARTMENT OF TRANSPORTATION HIGHWAYS DIVISION	
ITEM NO.	ITEM	**APPROX. QUANTITY	UNIT USED	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT
693.0400	Concrete Pad and Backup Assembly	3 Each	L.S.	L.S.	\$5,436.00	L.S.	\$10,000.00	L.S.	\$10,000.00	L.S.	\$50,000.00	L.S.	\$30,000.00
694.0100	Portable Steel Barrier (20 Feet Approximate Length)	1,320	L.F.	\$573.00	* \$756,360.00	\$725.00	\$957,000.00	\$450.00	\$594,000.00	\$400.00	\$528,000.00	\$450.00	\$594,000.00
694.0110	Portable Steel Barrier (10 Feet Approximate Length)	120	L.F.	\$584.00	\$70,080.00	\$710.00	\$85,200.00	\$450.00	\$54,000.00	\$400.00	\$48,000.00	\$600.00	\$72,000.00
694.0200	TL-3 End Treatment	4	EACH	\$19,576.00	\$78,304.00	\$16,000.00	\$64,000.00	\$15,000.00	\$60,000.00	\$1,000.00	\$4,000.00	\$17,000.00	\$68,000.00
696.0100	Maintenance of Trailers	F.A.	F.A.	F.A.	\$40,000.00	F.A.	\$40,000.00	F.A.	\$40,000.00	F.A.	\$40,000.00	F.A.	\$40,000.00
696.0200	Field Office Trailer (Not to Exceed \$32,000.00)	L.S.	L.S.	L.S.	\$30,000.00	L.S.	\$32,000.00	L.S.	\$32,000.00	L.S.	\$32,000.00	L.S.	\$32,000.00
696.0300	Project Site Laboratory Trailer (Not to Exceed \$22,000.00)	L.S.	L.S.	L.S.	* \$22,000.00	L.S.	\$22,000.00	L.S.	\$22,000.00	L.S.	\$22,000.00	L.S.	\$22,000.00
699.1000	Mobilization (Not to Exceed 10 percent of the Sum of All Items Excluding Bid Price of this Item, Field Office, Project Site Laboratories, Furnishing Drilled Shaft Drilling Equipment, and Force Account Items)	L.S.	L.S.	L.S.	\$829,484.00	L.S.	\$2,000,000.00	L.S.	\$2,259,000.00	L.S.	\$2,000,000.00	L.S.	\$2,247,603.00
A. Sum of All Items					* \$23,826,388.00		\$24,460,000.00		\$27,632,500.00		\$28,923,920.00		\$25,882,635.00
B. Either Furnish Foreign Steel Not to Exceed Minimal Amount (Fill in '0') or Furnish Foreign Steel in Excess of Minimal Amount (Fill in 25% x A)					\$0.00		\$0.00		\$0.00		\$0.00		\$0.00
					* \$23,826,388.00		\$24,460,000.00		\$27,632,500.00		\$28,923,920.00		\$25,882,635.00
C. Amount for Comparison of Bids (A + B)													
I certify that this is a true and correct tabulation of bids for this project.				* Corrected Amount									
<div>Christine Yamasaki, Project Manager</div>				<div>9/13/08</div> <div>Date</div>									