

**Attachment C - Construction Schedule (SWPPP Section 7.2.5)**

**CONSTRUCTION SCHEDULE**

The date when the SWPPP, including erosion control measures will be implemented:

Jan 10, 2013

*All Perimeter Sediment Control and Inlet Protection BMPs (except for the perimeter sediment controls around the median) will be installed prior to construction. These BMPs meet Section 5.1.1.3.1 as the inlets protected and the perimeter control BMPs are downstream of the paving work. The perimeter sediment controls around the median will be installed on August 26, 2013 as work on the median landscaping will commence. These BMPs will be installed per the manufacturer's recommendations.*

The date when the general contractor will begin the earth-disturbing activities: Jan 10, 2018

Cessation, temporarily or permanently, of construction activities on the site: June 29, 2018  
*Resurfacing will be completed on June 29, 2018.*

Final or temporary stabilization of areas of exposed soil: June 29, 2018  
*Resurfacing areas will be stabilized with asphalt.*

The date when the general contractor will end site disturbance: June 15, 2018

The date when erosion control measures will be removed: June 15, 2018

The date when the Notice of Cessation form will be submitted: July 29, 2018