


TABULATION OF BIDS

<div>PROJECT: Kuamoo Road Safety Improvements Vicinity of Opaekaa Falls</div> <div>PROJECT NO.: HRRP-0580(4) Net Length of Project: 1.52 Mile</div> <div>ISLAND: Kauai DISTRICT: Kawaihau</div> <div>DATE ADVERTISED: Internet Posting - April 23, 2009</div> <div>BIDS OPENED: June 04, 2009</div> <div>COMPLETION TIME: Thirty (30) Working Days</div>				<div>** NOTE:</div> <div>Quantities shown in this column are for in- house use only.</div>		<div>APPLY-A-LINE, INC.</div>		<div>STATE OF HAWAII DEPARTMENT OF TRANSPORTATION HIGHWAYS DIVISION</div>	
ITEM NO.	ITEM	**APPROX. QUANTITY	UNIT USED	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT		
209.0100	Installation, Maintenance, Monitoring and Removal of BMP	L.S.	L.S.	L.S.	\$2,000.00	L.S.	\$10,000.00		
209.0200	Additional Water Pollution, Dust and Erosion Control	F.A.	F.A.	F.A.	\$10,000.00	F.A.	\$10,000.00		
615.0100	16-Inch Milled Rumble Strip, Centerline	7150 Lin. Ft.	L.S.	L.S.	\$10,000.00	L.S.	\$107,250.00		
615.0200	4-Inch Milled Rumble Strip, Edgeline	14300 Lin. Ft.	L.S.	L.S.	\$14,700.00	L.S.	\$214,500.00		
629.1016	6-Inch Pavement Striping (Thermoplastic Hot Spray)	11300 Lin. Ft.	L.S.	L.S.	\$30,000.00	L.S.	\$56,500.00		
629.1018	8-Inch Pavement Striping (Thermoplastic Hot Spray)	3000 Lin. Ft.	L.S.	L.S.	\$9,500.00	L.S.	\$15,000.00		
629.1020	Double 4-Inch Pavement Striping (Thermoplastic Hot Spray)	7150 Lin. Ft.	L.S.	L.S.	\$20,000.00	L.S.	\$50,050.00		
629.2030	Type C Pavement Marker	365 Each	L.S.	L.S.	\$4,600.00	L.S.	\$5,475.00		
629.2040	Type D Pavement Marker	370 Each	L.S.	L.S.	\$3,900.00	L.S.	\$5,550.00		
631.0210	Warning Sign (10 Sq. Ft. or Less) with Post	Each	Each	\$900.00	\$32,400.00	Each	\$9,000.00		
632.0210	Reflector Marker (RM-3)	23 Each	L.S.	L.S.	\$2,500.00	L.S.	\$1,150.00		
643.0110	Maintenance of Existing Landscape Areas	F.A.	F.A.	F.A.	\$5,000.00	F.A.	\$5,000.00		
645.1000	Traffic Control	L.S.	L.S.	L.S.	\$25,000.00	L.S.	\$30,000.00		
645.2000	Additional Police Officers, Additional Traffic Control Devices, and Additional Advertisements	F.A.	F.A.	F.A.	\$25,000.00	F.A.	\$25,000.00		
648.0100	Field-Posted Drawings	L.S.	L.S.	L.S.	\$1,500.00	L.S.	\$5,000.00		
699.1000	Mobilization (Not to Exceed 10% of the Sum of All Items Excluding the Bid Price of This Item and Force Account Items)	L.S.	L.S.	L.S.	\$10,000.00	L.S.	\$50,525.00		
a. Sum of All Items					\$206,100.00		\$600,000.00		
b. Either Furnish Foreign Steel Not To Exceed Minimal Amount (Fill in "0") or Furnish Foreign Steel in Excess of Minimal Amount (Fill in 25% x a)					\$0.00		\$0.00		
c. Amount of Comparison of Bids (a + b)					\$206,100.00		\$600,000.00		
<div>I CERTIFY THAT THIS IS A TRUE AND CORRECT TABULATION OF BIDS OPENED FOR THIS PROJECT</div> <div><div> Stanford Iwamoto Project Manager</div><div><div>18 June 2009</div><div>Date</div></div></div>									