

Attachment C - Construction Schedule (SWPPP Section 7.2.5)

CONSTRUCTION SCHEDULE

[Include CPM]

| | |
|--|-------------------|
| Date when the SWPPP, including erosion control measures will be implemented: | September 3, 2018 |
|--|-------------------|

All Perimeter Sediment Control and Inlet Protection BMPs (except for the perimeter sediment controls around the median) will be installed prior to construction. These BMPs meet Section 5.1.1.3.1 as the inlets protected and the perimeter control BMPs are downstream of the paving work. The perimeter sediment controls around the median will be installed on August 1, 2016 as work on the median landscaping will commence. These BMPs will be installed per the manufacturer's recommendations. The schedule shown in this section is a preliminary estimate. The Contractor shall submit the actual timetable for the activities for inclusion into this SSCBMP Plan.

| | |
|--|-------------------|
| Date when the general contractor will begin the earth-disturbing activities: | September 3, 2018 |
| Cessation, temporarily or permanently, of construction activities on the site: | March 29, 2017 |
| Final or temporary stabilization of areas of exposed soil | April 7, 2017 |
| Date when the general contractor will end site disturbance: | March 21, 2017 |
| Date when erosion control measures will be removed: | March 29, 2017 |
| Date when the Notice of Cessation form will be submitted | August 2, 2019 |

For updated construction scheduled dates, including installation and removal of erosion control measures, cessation, temporarily or permanently of construction activities, final or temporary stabilization of areas of exposed soil, dates when site disturbance will end, date when erosion control measures will be removed, and the date when the Notice of Cessation form will be submitted, see the latest updated construction schedule on file at the DOT offices, General Contractor office, or field offices.