

TABULATION OF BIDS

PROJECT: Interstate Route H-1, Salt Lake Viaduct Deck Repair, Eastbound PROJECT NO.: IM-H1-1(265) NET LENGTH OF PROJECT: .35 Miles ISLAND: Oahu DISTRICT: Ewa TYPE CODE: 14 DATE ADVERTISED: Internet Posting - June 9, 2011 BID OPENED: June 30, 2011 COMPLETION TIME: One Hundred Eighty Six (186) Calender Days					TRITON MARINE CONSTRUCTION CORP.		HARON CONSTRUCTION, INC.		HAWAIIAN DREDGING CONSTRUCTION COMPANY, INC.		MIRA IMAGE CONSTRUCTION		STATE OF HAWAII DEPARTMENT OF TRANSPORTATION HIGHWAYS DIVISION	
			** NOTE: Quantities shown in this column are for in-house use only.											
ITEM NO.	ITEM	APPROX. QUANTITY	**APPROX. QUANTITY	UNIT USED	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT
209.0100	Installation, Maintenance, Monitoring, and Removal of BMP	L.S.	L.S.	L.S.	L.S.	\$59,056.00	L.S.	\$110,000.00	L.S.	\$150,000.00	L.S.	\$50,000.00	L.S.	\$75,000.00
209.0200	Additional Water Pollution, Dust, and Erosion Control	F.A.	F.A.	F.A.	F.A.	\$150,000.00	F.A.	\$150,000.00	F.A.	\$150,000.00	F.A.	\$150,000.00	F.A.	\$150,000.00
503.0100	Deck Expansion Joints	L.S.	284 Lin. Ft.	L.S.	L.S.	\$64,793.00	L.S.	\$25,000.00	L.S.	\$60,000.00	L.S.	\$30,000.00	L.S.	\$142,000.00
629.0100	Single 4-inch Pavement Striping, White Thermoplastic Extrusion	L.S.	850 Lin. Ft.	L.S.	L.S.	\$6,337.00	L.S.	\$14,000.00	L.S.	\$6,000.00	L.S.	\$5,000.00	L.S.	\$4,250.00
629.0200	Single 4-inch Pavement Striping, Yelow Thermoplastic Extrusion	L.S.	180 Lin. Ft.	L.S.	L.S.	\$4,119.00	L.S.	\$3,000.00	L.S.	\$3,600.00	L.S.	\$5,000.00	L.S.	\$900.00
629.0300	Pavement Marker, Type A	L.S.	92 Each	L.S.	L.S.	\$5,197.00	L.S.	\$900.00	L.S.	\$3,280.00	L.S.	\$5,000.00	L.S.	\$1,104.00
629.0400	Pavement Marker, Type C	L.S.	36 Each	L.S.	L.S.	\$951.00	L.S.	\$720.00	L.S.	\$600.00	L.S.	\$5,000.00	L.S.	\$432.00
629.0500	Pavement Marker, Type D	L.S.	4 Each	L.S.	L.S.	\$159.00	L.S.	\$100.00	L.S.	\$100.00	L.S.	\$5,000.00	L.S.	\$48.00
636.0100	Maintenance of Field Office	F.A.	F.A.	F.A.	F.A.	\$75,000.00	F.A.	\$75,000.00	F.A.	\$75,000.00	F.A.	\$75,000.00	F.A.	\$75,000.00
645.0100	Traffic Control	L.S.	L.S.	L.S.	L.S.	\$248,515.00	L.S.	\$109,785.00	L.S.	\$450,000.00	L.S.	\$350,000.00	L.S.	\$450,000.00
645.0200	Additional Police Officers, Additional Traffic Control Devices, and Advertisement	F.A.	F.A.	F.A.	F.A.	\$100,000.00	F.A.	\$100,000.00	F.A.	\$100,000.00	F.A.	\$100,000.00	F.A.	\$100,000.00
648.0100	Field-Posted Drawings	L.S.	L.S.	L.S.	L.S.	\$9,300.00	L.S.	\$1,500.00	L.S.	\$1,000.00	L.S.	\$10,000.00	L.S.	\$5,000.00
651.0100	Concrete Deck Repair	L.S.	20,000 S.F.	L.S.	L.S.	\$1,593,600.00	L.S.	\$3,568,425.00	L.S.	\$3,406,420.00	L.S.	\$3,880,000.00	L.S.	\$3,240,000.00
651.0200	Additional Deck Repairs per detail 3/S-7 exceeding 600 S.F. (See note below)	3,000	3000 S.F.	S.F.	\$83.00	\$249,000.00	\$202.00	\$606,000.00	\$150.00	\$450,000.00	\$188.00	\$564,000.00	\$162.00	\$486,000.00
699.0100	Mobilization (Not to Exceed 10 Percent of the Sum of All Items Excluding this Item and all Force Account Items)	L.S.	L.S.	L.S.	L.S.	\$116,064.00	L.S.	\$176,828.00	L.S.	\$450,000.00	L.S.	\$500,000.00	L.S.	\$440,473.00

TABULATION OF BIDS

PROJECT: Interstate Route H-1, Salt Lake Viaduct Deck Repair, Eastbound

PROJECT NO.: IM-H1-1(265) NET LENGTH OF PROJECT: .35 Miles

ISLAND: Oahu DISTRICT: Ewa TYPE CODE: 14

DATE ADVERTISED: Internet Posting - June 9, 2011

BID OPENED: June 30, 2011

COMPLETION TIME: One Hundred Eighty Six (186) Calender Days

**** NOTE:**
Quantities
shown in this
column are for
in-house use
only.


TRITON MARINE
CONSTRUCTION CORP.

HARON
CONSTRUCTION, INC.

HAWAIIAN DREDGING
CONSTRUCTION
COMPANY, INC.

MIRA IMAGE
CONSTRUCTION

STATE OF HAWAII
DEPARTMENT OF
TRANSPORTATION
HIGHWAYS DIVISION

ITEM NO.	ITEM	APPROX. QUANTITY	**APPROX. QUANTITY	UNIT USED	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT	UNIT PRICE	AMOUNT
	A. Sum of All Items					\$2,682,091.00		\$4,941,258.00		\$5,306,000.00		\$5,734,000.00		\$5,170,207.00
	B. Either Furnish Foreign Steel Not to Exceed Minimal Amount (Fill in '0') or Furnish Foreign Steel in Excess of Minimal Amount (Fill in 25% x A)					<u>\$0.00</u>		<u>\$0.00</u>		<u>\$0.00</u>		<u>\$0.00</u>		<u>\$0.00</u>
	C. Amount for Comparison of Bids (A + B)					\$2,682,091.00		\$4,941,258.00		\$5,306,000.00		\$5,734,000.00		\$5,170,207.00
<p>I certify that this is a true and correct tabulation of bids for this project.</p> <div><div> Ross Hironaka, Project Manager</div><div><u>07/12/2011</u> Date</div></div>														