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SECTION 105 – CONTROL OF WORK 1 

 2 

Make the following amendments to said Section: 3 

 4 

 5 

(I) Amend 105.01 – Authority to read as follows: 6 

 7 

“105.01 Authority. 8 

 9 

(A) Authority of the Engineer.  The Engineer is the representative of 10 

the Director and has all the authority of the Director with respect to the 11 

contract.  The Engineer will make decisions on all questions that may 12 

arise regarding the contract, such as, but not limited to: 13 

 14 

(1) Interpretation of the contract documents. 15 

 16 

(2) Acceptability of the materials furnished and work performed. 17 

 18 

(3) Manner of performance and rate of progress of the work. 19 

 20 

(4) Acceptable fulfillment of the contract on the part of the 21 

Contractor. 22 

 23 

(5) Compensation under the contract. 24 

 25 

The Engineer’s decisions on questions, claims, and disputes will be 26 

final and conclusive subject to Subsection 107.15 – Disputes and Claims. 27 

 28 

The Engineer may delegate specific authority to act for the 29 

Engineer to a specific person or persons.  Such delegation of authority 30 

shall be established in writing and shall become effective upon delivery to 31 

the Contractor. 32 

 33 

(B) Authority of the Inspectors.  Inspectors, as a representative of 34 

the Engineer or other agencies, will inspect the work done and materials 35 

furnished.  Such inspection may extend to the preparation, fabrication or 36 

manufacture of the materials to be used.  The Inspector does not have 37 

authority vested in the Engineer unless specifically delegated in writing.  38 

The Inspector may not alter or waive the provisions of the contract, issue 39 

instructions contrary to the contract, or act as agent or representative of 40 

the Contractor. 41 

 42 

Failure of an Inspector at any time to reject non-conforming work 43 

shall not be considered a waiver of the State’s right to require work in strict 44 

conformity with the contract documents as a condition of final acceptance. 45 

 46 
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(C) Authority of the Consultant and Construction Management.  47 

The State may engage consultants and construction managements to 48 

perform duties in connection with the work.  Unless otherwise specified in 49 

writing to the Contractor, such retained consultants and construction 50 

managements shall have no greater authority than an Inspector.” 51 

1 52 

(II) Amend Subsection 105.02 - Submittals by revising the first paragraph 53 

from lines 52 to 61 to read as follows: 54 

 55 

“105.02 Submittals.  The contract contains the description of various items 56 

that the Contractor must submit to the Engineer for review and acceptance.  The 57 

Contractor shall review all submittals for correctness, conformance with the 58 

requirements of the contract documents and completeness before submitting 59 

them to the Engineer.  The submittal shall indicate the contract items and 60 

specifications subsections for which the submittal is provided.  The submittal 61 

shall be legible and clearly indicate what portion of the submittal is being 62 

submitted for review.  The Contractor shall provide six copies of the required 63 

submissions at the earliest possible date.”   64 

5.01 65 

(III) Amend Subsection 105.08 (A) - Furnishing Drawings and Special 66 

Provisions to read as follows: 67 

 68 

“(A) Furnishing Drawings and Special Provisions.  The State will 69 

furnish the Contractor an electronic set of the special provisions and 70 

plans.”  The Contractor shall have and maintain at least one set of plans 71 

and specifications on the work site, at all times. 72 

 73 

(IV) Amend Subsection 105.14(D) – No Designated Storage Area from lines 74 

421 to 432 to read as follows: 75 

 76 

“(D) No Designated Storage Area.  If no storage area is designated 77 

within the contract documents, materials and equipment may be stored 78 

anywhere within the State highway right-of-way, provided such storage 79 

and access to and from such site, within the sole discretion of the 80 

Engineer, does not create a public or traffic hazard or an impediment to 81 

the movement of traffic.” 82 

 83 

 (V) Amend 105.16(A) – Subcontract Requirements by adding the following 84 

paragraph after line 483: 85 

 86 

 The 'Specialty Items' of work for this project are as follows: 87 

88 
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 89 

Section Description 90 

   No. 91 

 92 

401 Contract Item No. 401.0400 under Section 401 – Hot Mix 93 

Asphalt (HMA) Pavement 94 

 95 

629 All Contract Items under Section 629 - Pavement Markings 96 

 97 

631 All Contract Items under Section 631 - Traffic Control 98 

Regulatory,  Warning,  and Miscellaneous Signs 99 

 100 

632 Contract Item No. 632.0230 under Section 632 – Markers 101 

 102 

638  Contract Item No. 638.2000 under Section 638 – Portland 103 

Cement Concrete Curb and Gutter 104 

 105 

645 All Contract Items under Section 645 – Work Zone Traffic 106 

Control” 107 

 108 

(VI) Amend Subsection 105.16(B) – Substituting Subcontractors by 109 

revising the second sentence from line 490 to line 493 to read: 110 

 111 

 112 

“Contractors may enter into subcontracts only with subcontractors listed in the 113 

proposal or with non-listed joint contractors/subcontractors permitted under 114 

Subsection 102.06 – Preparation of Proposal.” 115 

 116 

 117 

 118 

 119 

END OF SECTION 105 120 




