

Attachment C - Construction Schedule (SWPPP Section 7.2.5)

CONSTRUCTION SCHEDULE

The date when the SWPPP, including erosion control measures will be implemented: Jan 2, 2013

All Perimeter Sediment Control and Inlet Protection BMPs (except for the perimeter sediment controls around the median) will be installed prior to construction. These BMPs meet Section 5.1.1.3.1 as the inlets protected and the perimeter control BMPs are downstream of the paving work. The perimeter sediment controls around the median will be installed on August 26, 2013 as work on the median landscaping will commence. These BMPs will be installed per the manufacturer's recommendations.

The date when the general contractor will begin the earth-disturbing activities: July 1, 2020

Cessation, temporarily or permanently, of construction activities on the site: July 31, 2021

Final or temporary stabilization of areas of exposed soil: July 31, 2021

The date when the general contractor will end site disturbance: July 31, 2021

The date when erosion control measures will be removed: July 31, 2021

The date when the Notice of Cessation form will be submitted: August 7, 2021